
(b)(7)(E) 

24th Floor West - Finishing of the New Holding Cells 

MILESTONE$ 

RWA Funding In Place 

Design Award 

CMc Pre-Construction & Option 1 Award 

CMc Pre-Construction & Option 1 Interim NTP 

Construction Documents Complete 

Option 1 Full Notice to Proceed 

CMc Option 2 Award 

Option 1 Completion and Option 2 Start 

23rd Floor USDC Construction Start 

23rd Floor USDC Construction End 

Planned New Cell Block Completion 

Planned Option 2 Completion / Project 
Substantial Completion 

Italics indicate actual dates. 
Scheduled completion dates will change based on a 

revised control room schedule. 

Completion Date 

9/13/2018 

11/07/2018 

12/16/2019 

12/18/2019 

4/9/2020 

8/5/2020 

8/24/2020 

2/25/2021 

2/2/2021 

7/9/2021 

4/13/2022* 

10/10/2022* 

GS A 
U.S. General Services Administration 

EVERETT M. DIRKSEN U.S. COURTHOUSE 
219 S. Dearborn Street, Chicago, IL 60604 

PROJECT SCOPE: 
This design and construction project is a full floor renovation of 
existing United States Marshals Service (USMS) space including the 
cell block and office areas on the 24th floor of the Everett M. Dirksen 
U.S. Courthouse. The USMS office operations have temporarily 
relocated to I (b)(7)(E)   before Phase I demolition. 
The office operations will move back to the 24th floor at project 
completion. Demolition and construction by a Construction Manager 
as Constructor (CMc) is occurring in two phases. Phase 1 is the 
construction of the new cell block and support spaces. Phase 2 is the 
demo of the old cell block and build out of remaining office space. 
Asbestos abatement will occur throughout the project. 

Project Manager: Carly Thompson 

COR: Irene Kazazakis 

Contracting Officer: Daniel Ramirez 

Tenant Rep: Chris Mourgelas 

Project Sponsor: Lucrezia Patruno 

Property Manager: Marco Lopez, Petar Rogic 

USMS Project Manager: (b)(6); (b)(7)(C); 

A/E Design Firm: Interactive Design (IDEA) 

CMa Owner's Rep: Construction Support Solutions (CSS) 

CMc: Frederick Quinn Corporation (FQC) 

PROJECT CONTACT: 

Carly Thompson, GSA Project Manager 

312.353.1796 carly.thompsonQgsa.gov 

PROJECT STATUS: 

• Phase 1 construction is in progress (24th floor west side and new 
cell block): 
o Installation is wrapping up in the new cell block and phase 1 

office space with security caulking and painting, installation of 
doors and hardware, and installation of the new command 
center console. 

o Electrical Work: Additional electrical supply needs exist on the 
24th floor in the NW quadrant to support new mechanical 
equipment. The team completed load testing on the NW 
electrical closet and is working to determine the best method 
for providing the needed electrical supply. 

• Efforts are ongoing for the Control Room security cabling cut over 
in support of transitioning from the existing 24th floor control room 
to the new 24th floor control room. The USMS have decided to 
execute the scope with a different contractor. The team will be 
reviewing the control room schedule as a group with the USMS 
on 5/12/22 to identify and align remaining activities. 

• The CMc, FQC, is under contract for the remaining scope: 
o Option 2 = 24th floor Phase 1 build-out (includes new cell 

block) and Phase 2 demolition, abatement and build-out (In 
Progress). Scope also includes new plumbing tie-ins on the 
23rd floor east above ceiling. 

o Investigation and design of the Control Room cabling cut over. 

PROJECT FACT SHEET MAY 2022 
USMS 24th  Floor Renovation 
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0008

5P1QFB

Modification Obligation Amount: $323,598.00

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo Executive VP, Construction
Kathern Williams, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST
ADDISON, IL 60101
DUNS:
Cage Code

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $
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● The attached proposal CE009, signed and dated October 29, 2020, for a Firm-Fixed addition to 
the Guaranteed Maximum Price (GMP), valued at $165,524.00, for additional work within scope 
related to Containment for Abatement Zones #5 and #6. 
 

● Regarding markups on contract changes, as allowable per FAR 552.243-71 Equitable 
Adjustments Clause, GSA and FQC agree that the following rates are to be applied on this, and 
all future change orders: % Overhead and % Profit. Bond & Insurance premiums may be 
adjusted for contract changes if they are not already included in the Overhead. 
 

Total credits included in this modification are valued at $104,000.00 
Total additional funding for this modification is valued at $219,598.00. 

The total contract amount, inclusive of the above changes, is hereby increased by $323,598.00 from 

$16,103,685.18 to $16,427,283.18.  

Due to this added scope, as well as a previous COVID-19 delay, the period of performance is hereby 

extended by 45 calendar days, from April 29, 2022, to June 13, 2022. Except for the cost distribution, the 

attached Baseline Schedule dated October 29, 2020 is hereby incorporated into the contract. 

All other terms and conditions shall remain unchanged. 

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services for the 24th

Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S. Courthouse in Chicago, IL.

Modification PS0008 - Additional Work Within Scope and Additional Time.

This modification, PS0008 is hereby issued as a supplemental agreement between the General Services
Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the following:

● The attached proposal CE007, signed and dated, October 15, 2020, for a Firm-Fixed addition to
the Guaranteed Maximum Price (GMP), valued at $54,101.00, for additional work within scope
related to Abatement Zone # 2.

○ The proposal also includes a credit in the amount of $54,101.00. This results in a $0.00
net change to the overall contract value. $54,101.00 had been temporarily deobligated
through Modification PA0007, and is being added back to the contract through this action.

● The attached proposal CE008, signed and dated October 29, 2020, for a Firm-Fixed addition to
the Guaranteed Maximum Price (GMP), valued at $104,441.00, for additional work within scope
related to Containment for Abatement Zones #3 and #4.

○ The proposal also includes a credit in the amount of $49,899.00. This results in a
$54,074.00 net increase to the overall contract value. $49,899.00 had been temporarily
deobligated through Modification PA0007, and is being added back to the contract
through this action.

(b) (4)



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $323,598.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,002,925.00

47PF0020C0007/PS0008

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0018

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

time extension for the security system is a follow up to

$323,598.00

4

contract. ($219,598 = $54,074 per CE008 and $165,524 per

the Wall Demolition, please refer to CE007, 008 and 009. The

This is a MOD to the existing contract. (Environmental

Deliverable

this add mod result in a net change of $219,598 to FQC's

$323,598.00

Obligated: $323,598.00

COVID19 of staff.  NEW PoP is now: 6/13/22

(Environmental)

required the project to be shut down for cleaning and

mitigated by use of 18 days of FLOAT). For information on

MOD IS $323,598 (= $219,598 + $104,000) The credit mod plus

IL0205ZZ..1824968.1.......

system work 32 days and Covid19 7 days . This was partially

Add demolition of INTERIOR WALLS ABATEMENT during Abatement.

DEARBORN CHICAGO, IL 60604-1702

UP TO PREVIOUS CREDIT/DEDUCT MOD of $104K. Thus, TOTAL THIS

1

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

COVID19 is due to a COVID positive case on the project that

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

modification PS0006. The time extension for 7 days due to

4

during ABATEMENT (in total of $323,598) THIS MOD IS FOLLOW

EA

32 + 7 - 18 (due to interior walls 24 days , USMS security

Contract Type: Firm Fixed Price

CE009)  Time extensions in total of 45 calendar days = 24 +

PoP: 11/09/2020 - 06/13/2022

Costs) This MOD to add phase 1 demolition of INTERIOR WALLS

47PF0020C0007/PS0008
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(b) (6)



$103,973.00

(b)(6)

(b) (6)
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0009

5P1QFB

Modification Obligation Amount: $1,419,616.98

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo, Executive VP, Construction
David Mazzolini, Sup. Contracting Officer

See attached.

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street
CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007
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12/16/2019

01/13/2021

1
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services 

for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S. 

Courthouse in Chicago, IL. Modification PS0009 - Additional Work Within Scope for 23rd Floor 
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The period of performance remains unchanged, with a substantial completion date of June 13, 

2022.  

All other terms and conditions shall remain unchanged. 

Work.

This modification, PS0009 is hereby issued as a supplemental agreement between the General 
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the 
following:

● The attached proposal CE011, signed and dated, December 16, 2020, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $1,419,616.98, for
additional work within scope as requested in Bulletin # 003, dated November 20, 2020,
for related work on the 23rd Floor of the Everett McKinley Dirksen U.S. Courthouse.

●   The attached 23rd Floor Schedule Milestones is hereby incorporated into the contract.       
The 23rd floor schedule includes a commitment from GSA to complete all required 
submittals, reviews and approvals as shown in the schedule. 

The total contract amount, inclusive of the above changes, is hereby increased by

$1,419,616.98 from $16,427,283.18, to $17,846,900.16.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $323,598.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,419,616.98

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,002,925.00

47PF0020C0007/PS0009
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PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0019 $1,419,616.98

4

Deliverable

Obligated: $1,419,616.98

This is a MOD to the existing contract. (Environmental

the contractor).

$1,419,616.98

associated demolition and new ceiling/lighting (Env)

DEARBORN CHICAGO, IL 60604-1702

IL0205ZZ..2115595.1.......

20wks duration from Feb 4 2020, no time extension asked by

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

23rd floor USDC requested above ceiling abatement,

demolition and new ceiling/lighting (Env) (PoP end 6/30/21,

1

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

PoP: 12/23/2020 - 06/30/2021

4

floor USDC requested above ceiling abatement, associated

EA

Contract Type: Firm Fixed Price

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

Costs) This is the MOD to the existing contract to add 23rd

47PF0020C0007/PS0009



(b) (6)





Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Si

Previous edition unusable

PS0015

5P1QFB

Modification Obligation Amount: ($4,022.34)

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo Executive VP, Construction
Daniel Ramirez, Contracting Officer

See attached.

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 7

12/16/2019

07/07/2021

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



       

             

            

 

           

          

   

            
              

     

     
     
        
        

       

     
   

  

         
         

     

         

         

            

   

            

       

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services 

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen 

U.S. Courthouse in Chicago, IL. Modification PS0015 - Firm Fixed Price Conversion for 23rd 

Floor Work.

This modification, PS0015 is hereby issued as a supplemental agreement between the General 

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the 

following into the Contract:

● The attached proposal CE024R, signed and dated June 29, 2021, for the conversion of
a portion of the Guaranteed Maximum Price (GMP) to a Firm - Fixed Price (FFP), from
previously executed contract modifications as follows:

● PS0009, CE011, 23rd floor abatement/lighting/ceiling - $1,419,616.98
● PS0010, CE014, Duct cleaning - $34,286.61
● PS0010, CE015R, Cut and capping for abatement plan - $13,802.81
● PS0011, CE16, Cost to change to blue fireproofing - $8,498.36

Total GMP reduction for this modification: $1,476,204.76

● Remaining CMc held contingency credit $(246.20)
● Door protection savings $(5,500.00)

Total Savings: $(5,746.20)

● GSA 70% shared savings - $5,746.20 x 70% = ($4,022.34)
● FQC 30% shared savings - $5,746.20 x 30% = $1,723.86

Total FFP for this modification: $1,472,182.42The

GMP is hereby decreased by $1,476,204.76, from $18,214,539.78, to $16,738,335.02.

The FFP is hereby increased by $1,472,182.42, from $75,000.00, to $1,547,182.42.

The total contract amount, inclusive of the above changes, is hereby decreased by $4,022.34,

from $18,289,539.78, to $18,285,517.44.

The period of performance remains unchanged, with a substantial completion date of June 13,

2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $170,536.84

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0015

Page 3



(b) (6)

(b) (6)



(b) (4)



(b) (6)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0016

5P1QFB

Modification Obligation Amount: $3,626.67

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo, Executive Vice President - Construction 
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST
ADDISON, IL 60101
DUNS:
Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 10

12/16/2019

08/09/21

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0016 - Credit and Additional Work Within

Scope.

This modification, PS0016 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

● The signed, attached proposal CE010, dated October 14, 2020, for a credit to GSA,
valued at $7,000.00, to be reduced from the Guaranteed Maximum Price (GMP), for a
change in material and finish of the detention cell wall panels, as detailed in Bulletin #
002.

● The attached proposal CE021, signed and dated July 16, 2021, for a Firm-Fixed addition
to the Guaranteed Maximum Price (GMP), valued at $10,626.67 for additional work
within scope as detailed in Bulletin # 007 - Updates due to Existing Conditions and RFI
Responses 35 to 49.

● The above items result in a net increase to the contract of $3,626.67.

The GMP is hereby increased by $3,626.67, from $16,738,335.02, to $16,741.961.69.

The FFP remains unchanged at $1,547,182.42.

The total contract amount, inclusive of the above changes, is hereby increased by $3,626.67,

from $18,285,517.44, to $18,289,144.11.

The period of performance remains unchanged, with a substantial completion date of June 13,

2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0016

Page 3



DocuSign Envelope ID: 3375847D-19B9-4743-86FC-7B7FAE206161 

ITEM NO. SUPPLIES OR SERVICES 
(a) (b) 

0028 USMS Bulletin #2 CE010 & Bulletin# 7 CE021 R 

USMS Bulletin #2 CE010 (credit) relates to switching wall 

finish froml (b)(7)(E) ion cell 

block walls and ! (b)(7)(E) I 
l£iiiaia This change order is for a credit in the amount of 

-$7,000.00 USMS Bulletin #7 CE021 R (add) relates to Bulletin 

7 captured updates due to existing conditions and responses 

to RFls 35-49. This change order is in the amount of 

$10,626.67. The total amount for this modification will be 

$3,626.67. Additionally, the PoP has been updated to 

accurately reflect the previously revised end date, which is 

6/13/2022; this update is not associated with this 

modification and i intended to ensure the correct PoP end 

date is reflected. 

Deliverable 
PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS 

Contract Type: Firm Fixed Price 

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01 .. 

IL0205ZZ .. 1824968.1 ....... 

Obligated: $3,626.67 

PoP: 12/18/2019 - 06/13/2022 

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S. 

DEARBORN CHICAGO, IL 60604-1702 

GENERAL SERVICES ADMINISTRATION 

47PF0020C0007/PS0016 
040 of 397 
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QUANTITY UNIT UNIT PRICE AMOUNT ORDERED (d) (e) (f}(c) 

1 LS $3,626.67 $3,626.67 
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DocuSign Envelope ID: 3375847D-1969-4743-86FC-7B7FAE206161 

F -1;pC. 
CONSTRUCTION MANAGEMENT 

March 16, 2021 

Via email only: daniaramirez@gsa.gov 

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD — USMS Dirksen Federal Building 
24th Floor Renovations 
FQC #536 
Budget Adjustment #24 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 

(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as 

additions and/or changes to the project: 

A. On October 14, 2020 CSS issued CE 010 for the above referenced project. This CE documents an agreed 

to value engineering change made to the project. Specifically, on portions of the security wall system the 

finish of the material was changed from! (b)(7)(E)  

This change was made after review by USMS, GSA, and IDA. FQC was directed to proceed 

with the work incorporating the change because the cost impact of the change is a credit to GSA. The 

credit amount of ($7,000.00) was proposed by FQC when the review was completed by USMS, GSA & 

IDA. Attached is a credit proposal from Valley Security Company to document the reduction in the cost of 

the work. 

Please sign one copy of this budget adjustment and return indicating acceptance. 

Sincerely, 

FREDERICK QUINN CORPORATION 

John Eallonardo, LEED AF 
Executive VP Construction 

Cc: Carly Thompson / GSA 
Goran Simic / GSA 
Michael Wood /CSS 
Jack Hayes / FQC 
Jeff Field/ FQC 
Jose Orozco / FQC 
Aaron Metzler / FQC 
Accounting / FQC 

ACCEPTANCE: 

 

Mr. Daniel Ramirez 

 

  
 

103 S. Church Street, Addison, Illinois 60101 
630.628.8500 - fax: 630.628.8595 
www.fquinncorp.com 

CONSTRUCTION MANAGEMENT 

 

DESIGN BUILD GENERAL CONSTRUCTION 
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(b) (6)
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0019

5P1QFB

Modification Obligation Amount: $23,663.89

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo  Executive Vice President - Construction
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 9

9/2/2021

12/16/2019

09/02/21

1

(b) (4)

(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0019 - Additional Work Within Scope due to

Building Dock.

This modification, PS0019 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

● The signed, attached proposal CE033R, signed and dated August 30, 2021, for a
Firm-Fixed addition to the Guaranteed Maximum Price (GMP), valued at $23,663.89, for
additional work within scope related to successfully unloading detention panels and
equipment at the loading dock, while avoiding the dock’s structural damage, which
occurred due to unforeseen circumstances unrelated to this project.

The GMP is hereby increased by $23,663.89 from $16,749,149.65, to $16,772,813.54.

The FFP remains unchanged at $1,694,990.08.

The total contract amount, inclusive of the above changes, is hereby increased by $23,663.89,

from $18,444,139.73, to $18,467,803.62.

The period of performance remains unchanged, with a substantial completion date of October

03, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0019

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0032

PoP: 09/03/2021 - 10/03/2022

$23,663.89

4

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

for unloading detention panels. This is cost of additional

Deliverable

$23,663.89

This is MOD to the existing contract for CE033R: Addtl time

Obligated: $23,663.89

9/3/21, 9/10/21, 9/17/21, 9/24/21, 10/1/21, and 10/8/21.

RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CIPIMP.1.0.

CE033R: Addtl time for unloading detention panels. ---- BA54

structurally impacted area at the dock for the dates of

1

DEARBORN CHICAGO, IL 60604-1702

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

4

and equipment at the loading dock while avoiding the

LS

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.

Contract Type: Firm Fixed Price

manpower required to successfully unload detention panels

47PF0020C0007/PS0019



 
 
August 30, 2021       

Via email only: daniel.ramirez@gsa.gov 
 
Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region  
230 South Dearborn 
Chicago, IL 60604 
 
Re: EMD – USMS Dirksen Federal Building 

24th Floor Renovations 
 FQC #536 
 Budget Adjustment #47R2 
 
Dear Mr. Ramirez: 

 
In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modification to the original scope of work as a 
change to the project: 

   
On August 5, 2021, FQC was informed by GSA of a change to the availability of the onsite loading dock. Specifically, 
FQC was notified that access to the loading dock will not be allowed within 20 ft. of the dock for the foreseeable future. 
The limitation is due to concerns with the structural integrity of the area in question. The structural concerns are not a 
result of work on this project. Limitations to access to the loading dock will impact the project. This BA is presented to 
specifically address the impact of dock access limitation on the delivery of detention wall panels and detention ceilings. 
GSA reviewed the limitations with FQC and as a result FQC considered three options to overcome the limited dock 
access. The pricing presented below has been determined to have the least cost and schedule impact.  
 
FQC proposes to provide added manpower as required to unload and handle detention wall panels and ceilings at the 
EMD loading dock while remaining outside of the impacted area. This will be accomplished via the use of a lull with the 
lifting capacity to span over the impacted area to the dock platform. Due to the weight of the materials, it will be 
necessary to breakdown the loads into more trips than necessary with direct access to the loading dock. The additional 
trips result in added unloading time. 
 
Attached is a trade contractor proposal and a summary recap in support of the cost impact of limited dock access on the 
delivery and unloading of detention walls and ceilings between September 3, 2021, and October 8, 2021. The total firm 
fixed price added cost as a result of the limitations on dock access is $23,663.89 
  
 
At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Approval is 
required by September 1, 2021, to maintain work scheduled for September 3, 2021. Your immediate attention to this 
matter is required. Please sign and return one copy of this budget adjustment noting the acceptance.    
 
Sincerely, 
 
FREDERICK QUINN CORPORATION 
 
 
John Eallonardo, LEED AP 
Executive VP Construction 
 
Cc: Carly Thompson / GSA 
 Goran Simic / GSA 
 Michael Wood / CSS 
 Anna Klee / CSS 
 George Whitlatch / CSS 
 Jeff Field/ FQC 
 Accounting / FQC 
 

 
ACCEPTANCE:  __________________ ________________ 

     Mr. Daniel Ramirez 

(b) (6)



(b) (6)

(b) (6)



(b) (4)

(b) (4)



(b) (7)(F)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0020

5P1QFB

Modification Obligation Amount: $2,549.36

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo Executive Vice President - Construction
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 8

12/16/2019

09/16/21

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



        

              

           

            

           

   

            
           

           
                

    

          

     

             

   

            

 

       

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen 

U.S. Courthouse in Chicago, IL. Modification PS0020 - Additional Work Within Scope.

This modification, PS0020 is hereby issued as a supplemental agreement between the General 

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the 

following into the Contract:

● The signed, attached proposal CE032R2, signed and dated September 09, 2021, for a
Firm-Fixed addition to the Guaranteed Maximum Price (GMP), valued at $2,549.36, for
additional work within scope, related to removing rubber flooring and mastic containing
asbestos in front of the freight elevator on the 24th floor, as specified in the also attached
1137, dated August 30, 2021.

The GMP is hereby increased by $2,549.36 from $16,772,813.54 to $16,775,362.90.

The FFP remains unchanged at $1,694,990.08.

The total contract amount, inclusive of the above changes, is hereby increased by $2,549.36,

from $18,467,803.62, to $18,470,352.98.

The period of performance remains unchanged, with a substantial completion date of October 

03, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0020

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0033 $2,549.36

4

IL0205ZZ..1824968.1.......

DEARBORN CHICAGO, IL 60604-1702

CE032R - remove ACM rubber flooring and mastic in front of

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

$2,549.36

elevator on 24th floor - ENV

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

Contract Type: Firm Fixed Price

PoP: 09/14/2021 - 10/03/2022

Remove ACM rubber flooring and mastic in front of freight

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

1

4

Deliverable

LS

Obligated: $2,549.36

freight elevator on 24th floor - ENV

47PF0020C0007/PS0020



(b) (6)

(b) (6)



(b) (4)



(b) (6)

(b) (6)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0021

5P2QEB

Modification Obligation Amount: $0.00

By Mutual Agreement of the Contracting Parties in accordance with FAR 43.103(a)(3).

John Hayes, President 
Daniel Ramirez, Contracting Officer

See attached

5P2QEB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

Chicago, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

Chicago, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 2

12/16/2019

11/11/21

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Page 3

COVID-19 Safety Protocols Modification

1. The purpose of this modification is to incorporate the following clause:

52.223-99 Ensuring Adequate COVID-19 Safety Protocols for Federal Contractors (OCT 2021)

(DEVIATION)

2.   The full text of the incorporated clause is provided below:

52.223-99 Ensuring Adequate COVID-19 Safety Protocols for Federal Contractors (OCT
2021) (DEVIATION)

(a) Definition. As used in this clause -

United States or its outlying areas means—

(1) The fifty States;

(2) The District of Columbia;

(3) The commonwealths of Puerto Rico and the Northern Mariana Islands;

(4) The territories of American Samoa, Guam, and the United States Virgin Islands;  and

(5) The minor outlying islands of Baker Island, Howland Island, Jarvis Island,  Johnston

Atoll, Kingman Reef, Midway Islands, Navassa Island, Palmyra Atoll, and  Wake Atoll.

(b) Authority. This clause implements Executive Order 14042, Ensuring Adequate COVID

Safety Protocols for Federal Contractors, dated September 9, 2021 (published in the  Federal

Register on September 14, 2021, 86 FR 50985).

(c) Compliance. The Contractor shall comply with all guidance, including guidance  conveyed

through Frequently Asked Questions, as amended during the performance of this  contract, for

contractor or subcontractor workplace locations published by the Safer  Federal Workforce

Task Force (Task Force Guidance) at https:/www.saferfederalworkforce.gov/contractors/

(d) Subcontracts. The Contractor shall include the substance of this clause, including this

paragraph (d), in subcontracts at any tier that exceed the simplified acquisition threshold,  as

defined in Federal Acquisition Regulation 2.101 on the date of subcontract award, and  are for

services, including construction, performed in whole or in part within the United  States or its

outlying areas.

(End of clause)

3.  All other terms and conditions remain unchanged.



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0023

5P1QFB

Modification Obligation Amount: $0.00

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo, Executive VP, Construction
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 15

12/16/2019

11/29/2021

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0023 - Additional Work Within Scope & Cost

Transfer.

This modification, PS0023 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The signed, attached proposal CE041, signed and dated November 20, 2021, at a net
$0.00 cost, for additional work within scope, related to the Courtroom Lighting Control
Issues, as further detailed in the also attached 1137, dated November 19, 2021. The
proposal is broken down as follows:

○ Additional work within scope for “SE Lighting Solution” valued at $8,157.44.
○ Replenishment of Construction Contractor held contingency, for previously

authorized contingency use for purchasing material/equipment related to the “SE
Lighting Solution” valued at $1,200.00.

Total for additional work within scope : $9,357.44
○ A cost transfer for unused and no longer needed, Guaranteed Maximum Price

(GMP) funds labeled “Industrial Hygienist,” to be repurposed for the additional
work added in this modification, valued at $9,357.44.

Total credited from already obligated GMP funds: $9,357.44
Net cost to GSA: $0.00

The GMP remains unchanged at $16,775,362.90.

The FFP remains unchanged at $1,724,662.68.

The total contract amount, inclusive of the above changes remains unchanged at

$18,500,025.58.

The period of performance remains unchanged, with a substantial completion date of October

03, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $29,672.60

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0023

Page 3



(b) (6)

(b) (6)



(b) (4)



(b) (6)

(b) (6)



(b) (7)(F)



(b) (7)(F)



(b) (7)(F)



(b) (7)(F)



(b) (7)(F)



(b) (7)(F)





(b) (7)(F)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

Previous edition unusable

PS0024

5P1QFB

Modification Obligation Amount: $7,593.80

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo - Executive VP, Construction
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 8

12/16/2019

12/10/2021

1

(b) (6) (b) (6)

(b) (4)
(b) (4)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0024 - Additional Work Within Scope.

This modification, PS0024 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The signed, attached proposal CE038, signed and dated November 09, 2021, at a
firm-fixed price of $7,593.80, for additional work within scope, related to removing
exhaust ductwork and associated box, as further detailed in RFI response #103, issued
October 07, 2021.

The GMP remains unchanged at $16,775,362.90.

The FFP is hereby increased by $7,593.80, from $1,724,662.68, to $1,732,256.48.

The total contract amount, inclusive of the above changes is hereby increased by $7,593.80,

from $18,500,025.58, to $18,507,619.38.

The period of performance remains unchanged, with a substantial completion date of October

03, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $29,672.60

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..IL0205ZZ..1824968.1....... $7,593.80

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0024

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0036

Obligated: $7,593.80

proposal is fair and reasonable for the scope proposed.

$7,593.80

4

email was sent requesting removal of any labor and materials

the past. On 11/10/21 it was determined that the cost

elevator lobby, RFI #103 was submitted to A/E team

IL0205ZZ..1824968.1.......

call was made verifying the duct in place and a follow-up

$7,593.80

DEARBORN CHICAGO, IL 60604-1702

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..

Due to unforeseen site conditions on the 24th floor freight

Contract Type: Firm Fixed Price

required to perform setup and removal of ACM materials in

provided a detailed 15 step removal process. On 11/4/21 a

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

The cost was evaluated against actual in field labor time

CE038 - Round Duct Below Freight Elevator Ceiling

answered the RFI by identifying the duct as abandoned and

1

PoP: 12/18/2019 - 10/03/2022

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

Deliverable

4

that is below the ceiling plane. On 10/12/21 the A/E team

LS

On 11/09/21 BA#056R was issued in the amount of $7,593.80.

to build separation barriers because existing could be used.

requesting direction from the design team on a 6" round duct

47PF0020C0007/PS0024



(b) (6)

(b) (6)



(b) (6)

(b) (6)



(b) (4)

(b) (4)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0025

5P1QFB

Modification Obligation Amount: $0.00

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 7

12/16/2019

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,754,007.39

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $31,427.32

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..IL0205ZZ..1824968.1....... $7,593.80

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0025

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0012

load testing analysis on panel L24.3 to confirm existing

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

LS

$8,991,991.39

4

Contract Type: Firm Fixed Price

IL0205ZZ..1824968.1.......

re-obligated to the appropriate funding line for this work,

PoP: 12/18/2019 - 10/03/2022

DEARBORN CHICAGO, IL 60604-1702

constr RWA N1824968 portion (See CLIN 11 for TI BA54 portion)

West Electrical Closet it has become necessary to perform a

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

$8,991,991.39

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..

$1,754.72 will be de-obligated from that accounting line and

Due to unforeseen site conditions on the 24th floor North

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

or daily COVID Disinfecting ------- $8,993,746.11 cost

CE046 - Existing Load Calculation on Panel 24-3

Deliverable

Contract Type: Firm Fixed Price

change will be funded out of the CMc savings, therefore,

1

PoP: 09/14/2021 - 10/03/2022

Obligated: $8,991,991.39

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

constr RWA N1824968 portion (See CLIN 11 for TI BA54 portion)

1

Electrical Engineer via email delivered 11.30.21. This

Deliverable

0037

DEARBORN CHICAGO, IL 60604-1702

4

$1,754.72

or daily COVID Disinfecting ------- $8,993,746.11 cost

EA

IL0205ZZ..1824968.1.......

load. This direction is being recommended by the AOR's

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..

$1,754.72

Obligated: $1,754.72

resulting a $0 modification.

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

47PF0020C0007/PS0025



(b) (6)

(b) (6)



(b) (4)



(b) (6)

(b) (6)



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0025 - Additional Work Within Scope.

This modification, PS0025 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The signed, attached proposal CE046, signed and dated December 10, 2021, at a net
$0.00 cost, for additional work within scope, related to the Courtroom Lighting Control
Issues, as further detailed in the also attached 1137, dated November 19, 2021. The
proposal is broken down as follows:

● Additional work within scope to perform an existing demand load calculation on
panel L22-3, valued at $1,754.72.

Total for additional work within scope : $1,754.72.

● A credit for unused and no longer needed, Guaranteed Maximum Price (GMP)
funds labeled “Project Savings,” to be repurposed for the additional work added
in this modification, valued at $1,754.72.

Total credited from already obligated GMP funds: $1,754.72.

Net cost to GSA: $0.00

The GMP remains unchanged at $16,775,362.90.

The Firm Fixed Price (FFP) remains unchanged at $1,732,256.48.

The total contract amount, inclusive of the above changes remains unchanged at

$18,507,619.38.

The period of performance remains unchanged, with a substantial completion date of October

03, 2022.

All other terms and conditions shall remain unchanged.

(b) (6)

(b) (6)
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(S

Previous edition unusable

PS0026

5P1QFB

Modification Obligation Amount: $58,755.72

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo Eexcutive VP, Construction
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM
230 S Dearborn Street
CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 12

12/16/2019

1/11/2022

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0026 - Additional Work Within Scope and time

extension.

This modification, PS0026 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The signed, attached proposal CE037R2, signed and dated September 23, 2021, at a
Firm-Fixed Price of $46,612.42, for additional work within scope, related to demolishing
the phase #02 cell block, as further detailed in a drawing titled “Draft-Ex Cellblock-Min
Wall Removal in Containment_REVISED,” dated September 21, 2021. This work
requires a period of performance extension of 7 calendar days.

● The signed, attached proposal CE039, signed and dated December 17, 2021, at a
Firm-Fixed Price of $12,143.30, for additional work within scope, related to the added
column enclosures, as further detailed in Bulletin #010.

The Firm Fixed Price (FFP) is hereby increased by $58,755.72, from $1,732,256.48 to

$1,791,012.20.

The Guaranteed Maximum Price (GMP) remains unchanged at $16,775,362.90.

The total contract amount, inclusive of the above changes, is hereby increased by $58,755.72,

from $18,507,619.38 to $18,566,375.10.

The substantial completion is hereby extended from October 03, 2022, to October 10, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,754,007.39

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $43,570.62

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..IL0205ZZ..1824968.1....... $54,206.22

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0026

Page 3
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PAGE OF 

5 

ITEM NO. 
(a) 

SUPPLIES OR SERVICES 
(b) 

QUANTITYUNIT 
ORDERED(d) 

(c) 

 

UNIT PRICE 
(e) 

AMOUNT 
(f) 

0038 

0039 

CE037 Phase 2 Min Wall Removal in Containment & Time Extension 

Due to unforeseen site conditions on the 24th floor within 

the secure cell block area CE#022 was issued 5/27/21to 

demolish all of the existing cell block walls within 

1 

1 

LS 

LS 

$46,612.42 

$12,143.30 

$46,612.42 

$12,143.30 

containment. As work progressed in MUM 

(b)(7)(E) 

 

(b)(7)(E) A 

modification was issued to the A/E team to perform an 

investigation on the cell block walls which took place 

9/23/21. On 9/29/21 a report was issued by Carnow Conibear 

(b)(7)(E) On 

9/23/21 CE # 037 and drawing titled "DRAFT-Ex Cell block-Min 

Wall Removal in Containment_REVISED" was issued to FQC to 

provide cost of minimal wall removal within containment. 

TIME EXTENSION: During schedule review meetings, FQC stated 

the SS and Lag relationship had been removed between because 

the amount of abatement needed would not allow for demo to 

occur exactly 10 days after the start of abatement as 

originally planned. FQC also stated that the original 20 

days allotted for activity A1720 Selective demo could be 

reduced to 18 days because there would be less demo needed 

after abatement. CSS conducted a Time Impact Analysis and 

concluded that these schedule items are acceptable. 

Deliverable 

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS 

Contract Type: Firm Fixed Price 

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06.. 

IL0205ZZ..1824968.1  

Obligated: $46,612.42 

PoP: 09/14/2021 - 10/10/2022 

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S. 

DEARBORN CHICAGO, IL 60604-1702 

CE039 Bulletin #10 

Due to unforeseen site conditions on the 24th floor Bulletin 

#10 (EXISTING CELLBLOCK MODIFICATIONS) was issued 10.14.21. 

On 10/18/21 an 1137 was issued by CSS to FQC for a cost 

proposal to perform the work. On 12/01/21 BA#59 was issued 

by FQC in the amount of $12,451.94. On 12/03/21 CSS sent 

comments on why the labor rates did not match rates on 

previous proposals. On 12/17/21 BA #59R was issued for 

$12,143.30 which had the corrected subcontractor labor rate 

and the clarification that the prior change orders did not 

GENERAL SERVICES ADMINISTRATION 

47PF0020C0007/PS0026 
102 of 397 



DocuSign Envelope ID: 0140C401-2FA1-4894-BF01-E5OBE838B000 

 

PAGE OF 

5 

ITEM NO. SUPPLIES OR SERVICES 
QUANTITYUNIT 

 

UNIT PRICE AMOUNT 
(a) (b) 

ORDERED(d) 
(c) 

 

(e) (f) 

 

include premium time for the painting contractor and should 

have. The carpenter subcontractor rate was also corrected to 

     

Iumbn I The cost proposal was evaluated based on previous 

   

costs proposals, means costs, and actual in field 

productivity. On 12/21/21 it was determined that the cost 

proposal is fair and reasonable for the scope of work 

proposed. 

 

Deliverable 

    

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS 

    

Contract Type: Firm Fixed Price 

    

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01.. 

    

IL0205ZZ..1824968.1  

    

Obligated: $12,143.30 

    

PoP: 09/14/2021 - 10/10/2022 

    

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S. 

    

DEARBORN CHICAGO, IL 60604-1702 

   

GENERAL SERVICES ADMINISTRATION 

47PF0020C0007/PS0026 
103 of 397 



(b) (6)

(b) (6)



 
REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 

1. Building Name and Address: Tenant Buildout-USMS Page 1 of 1 Pages

Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service 

2. Project Number: 3. Contract Number: 47PF0019F0518 Great Lakes Region

4. Request Number: CE037 5. Date of Request:

6. Contractor Name and Address:

Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as 
a modification or modifications to the above numbered contract.

REQUEST

7. Items 8. Description of Work 9. Amount Each Item

Deduct Add

Please provide cost for demolishing phase #02 cell block walls in accordance with drawing titled
"DRAFT-Ex Cellblock-Min Wall Removal in Containment_REVISED" Issued 9-21-21

10. Name of Requesting Official: 11. Title: 12. Phone:

Goran Simic Contracting Officer's Representative (312) 497-8859

Signature Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13. Contractor's Representative 14. Title: 15. Phone:

Name:

Signature Date:

ACCEPTANCE

16. Items Accepted by the Government: 17. Accepted Amount:

    Added Amount:
Deducted Amount:

18. Contracting 19. Title: 20. Phone:

Daniel Ramirez Contracting Officer (773) 610-5170

Signature

21. Appropriatio 22. Allotment Number: 23. Contract Change No.:

09/23/21

 Provide all necessary labor, materials and equipment to accomplish the following items 

of work:

Sub Total:

Total:

Rev. 5/8/96

Substitute GSA Form 1137

R2

Irene Kazazakisxxxxxxxx

$46,612.42

$46,612.42

12/17/2021 8500

(630) 628
Construction

Executive Vice PresidentJohn Eallonardo

(b) (6)



(b) (4)

(b) (4)



(b) (6)

(b) (6)



(b) (6)

(b) (6)



(b) (4)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(

Previous edition unusable

PS0027

5P1QFB

Modification Obligation Amount: ($22,036.44)

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo -  Executive VP, Construction 
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 9

12/16/2019

01/26/2022

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0027 - Credits Resulting from Scope Changes.

This modification, PS0027 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The attached proposal CE026, signed and dated December 01, 2021, as a credit to the
Guaranteed Maximum Price (GMP) of $13,120.00, for the reduction of beam
penetrations and structural reinforcing per bulletins #6 and #7, as detailed on attached
1137 form dated December 01, 2021.

● The attached proposal CE036, signed and dated December 15, 2021, as a credit to the
GMP of $8,916.44, for the removal of the work associated with replacing the exhaust
duct risers, per submittal 129-Exhaust Riser Pressure Reports-0, dated September 02,
2021.

The Firm Fixed Price (FFP) remains unchanged at $1,791,012.20.

The GMP is hereby decreased by $22,036.44, from $16,775,362.90 to $16,753,326.46.

The total contract amount, inclusive of the above changes, is hereby decreased by $22,036.44,

from $18,566,375.10, to $18,544,338.66.

The substantial completion date remains unchanged at October 10, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,731,970.95

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $43,570.62

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..IL0205ZZ..1824968.1....... $54,206.22

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0027
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PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0012 $8,969,954.95

4

Deliverable

Obligated: $8,969,954.95

constr RWA N1824968 portion (See CLIN 11 for TI BA54

portion) Reduced to $8,969,954.95 via mod PS0027.

$8,969,954.95

or daily COVID Disinfecting ------- $8,993,746.11 cost

DEARBORN CHICAGO, IL 60604-1702

IL0205ZZ..1824968.1.......

constr RWA N1824968 portion (See CLIN 11 for TI BA54

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

or daily COVID Disinfecting ------- $8,993,746.11 cost

1

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

PoP: 12/18/2019 - 10/10/2022

4

Option 2 - Phase 1 Construction, All Ph2 - NOT incl ENV cost

EA

Contract Type: Firm Fixed Price

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

portion) Reduced to $8,969,954.95 via mod PS0027.

47PF0020C0007/PS0027
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DocuSign Envelope ID 8931E2DE-056B-4E71-8290-DFA8602B5AD3 

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 

1.Building Name and Address: Tenant Buildout-USMS 

Everett M Dirksen Federal Courthouse 
219 S. Dearborn 

Page 1 of 1 Pages 
1 

General Services Administration 
Public Buildings Service 

Great Lakes Region 

i 

2.Project Number: 3.Contract Number: 47PF0019F0518 

4.Request Number: CE026 5.Date of Request: 07/01/21, Updated 12/01/2021 

6.Contractor Name and Address: 
Frederick Quinn Corporation 
103 S. Church St., Addison, IL 60101 , 

Contractor: Please submit your proposal. signed , for the change(s) outlined below as 
a modification or modifications to the above numbered contract. 

REQUEST 

7.Items, 8. Description of Work 9.Amount Each Item 

Deduct Add 

 

Provide all necessary labor, materials and equipment 
work: 

Please provide credit for the redution of beam penetrations 
#6 and bulletin #7. These credits were not applied towards 

it was unknown if additional penetrations/reinforcements 

to accomplish the following items of 

and strucural reinforcing per bulletin 
bulletin #6 and #7 costs because 

($13,120.00) 

 

would be required fo (b)(7)(E) 

Sub Total: 

Total: ($13,120.00) 

10.Name of Requesting Official: 
Irene S. Kazazakis 

SIgnatury Date: 

11.Title: 
Contracting Officer's Representative 

12.Phone: 
(312) 886-1062 

PROPOSAL 

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above. 

No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer 

13 Contractor's Representa ve 

12/1/2021 

14. Title: 
Executive Vice 
Construction 

President 
15. Phone: 
(630)628 8500 

 

1Signa ure 

ACCEPTANCE 

16. Items Accepted by the Government: 17. Accepted Amount: 
Added Amount: 

Deducted Amount: 

18. Contracting 
Daniel Ramire. 

SIgnature 

Officer 

1/26/2022 
ate. 

19. Title: 
Contracting Officer 

20. Phone: 
(773) 610-5170 

 

21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.. 

Substitute GSA Form 1137 

Rev. 5/8/96 
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DocuSign Envelope ID: 8931E2DE-056B-4E71-8290-DFA8602B5AD3 

F17;JC 
CONSTRUCTION MANAGEMENT 

December 17, 2021 

Via email only: danielfamirez@gsa.gov 

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD — USMS Dirksen Federal Building 
2491  Floor Renovations 
FQC #536 
Budget Adjustment #55R 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 

(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as 

additions and/or changes to the project: 

A. On September 10, 2021, CSS issued CE 036 for the project. The CE requests a credit to acknowledge that 

the existing duct risers between the (b)(7)(E) an be re-used. 

The contract documents require new duct risers to be installed. This reduction in work is possible after the 

condition in the existing duct work was verified and tested. Attached are trade contractor credit proposals 

for this reduction in work. The total credit for CE 036 is ($8,916.44) 

At the direction of GSA, FQC is unable to proceed with the modified work without formal GSA approval. Your immediate 

attention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted 

amount. 

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this 

information as required. 

Sincerely, 

FREDERICK QUINN CORPORATION 

John Eallonardo, LEED AP 
Executive VP Construction 

Cc: Carly Thompson / GSA 
Goran Simic / GSA 
Michael Wood / CSS 
Anna Klee / CSS 
George Whitlatch / CSS 
Jack Hayes / FQC 
Jeff Field/ FQC 
Accounting / FQC 

ACCEPTANCE:  
Mr. Daniel Ramirez 

1035. Church Street, Addison, Illinois 60101 

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 630.628.8500 • fax: 630.628.8595 

wvvw.fquinncorp.com 
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(b) (6)
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0028

5P2QEB

Modification Obligation Amount: $3,260.16

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo Executive VP, Construction
Daniel Ramirez, Contracting Officer

See attached:

5P2QEB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

Chicago, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

Chicago, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 8

12/16/2019

02/01/2022

1

(b) (4)

(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



DocuSign Envelope ID: 7CA284BF-A988-4F01-8771-5DFAAOBA1B61 

Contract Number 47PF002000007 Construction Management as Constructor (CMc) Services 
for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen 
U.S. Courthouse in Chicago, IL. Modification PS0028 - Additional Work Within Scope, CE048. 

This modification, PS0028 is hereby issued as a supplemental agreement between the General 
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the 
following into the Contract: 

• The attached proposal CE048, signed and dated January 12, 2022, at a firm-fixed price 
of $3,260.16, for additional work within scope related to upgrading all cylinders to 

(b)(7)(E) doors on the 24th floor, 
as detailed in the attached 1137 form dated December 16, 2021. 

The Firm Fixed Price (FFP) is hereby increased by $3,260.16, from $1,791,012.20, to 
$1,794,272.36. 

The Guaranteed Maximum Price (GMP) remains unchanged at $16,753,326.46. 

The total contract amount, inclusive of the above changes, is hereby increased by $3,260.16, 
from $18,544,338.66 to $18,547,598.82. 

The substantial completion date remains unchanged at October 10, 2022. 

All other terms and conditions shall remain unchanged. 
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SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,731,970.95

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $46,830.78

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..IL0205ZZ..1824968.1....... $54,206.22

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0028

Page 3



DocuSign Envelope ID: 7CA284BF-A988-4F01-8771-5DFAAOBA1B61 

 

PAGE OF 

4 

ITEM NO. SUPPLIES OR SERVICES 
QUANTITYUNIT 

 

UNIT PRICE AMOUNT 
(a) (b) 

ORDERED(d) 
(c) 

 

(e) (f) 

0040 1 LS $3,260.16 $3,260.16 CE048 (b)(7XE) 

      

Due to Tenant request ofl (b)(7XE) an 1137 

was issued on 12/16/22 by CSS to FQC for a cost proposal to 

upgrade to (b)(7XP . On 1.12.22 BA#54 was 

issued by FQC in the amount of $3,260.16. The cost proposal 

was evaluated and comments/questions were returned 1.14.22. 

 

On 1.14.22 the questions and comments were returned. The 

proposal was reviewed, and and costs were evaluated against 

pricing provided by American lockets. Based on pricing 

procured by CSS and previous cost proposals, with the 

similar scope, it was determined on 1.26.22 the proposal was 

considered fair and reasonable. 

     

Deliverable 

     

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS 

     

Contract Type: Firm Fixed Price 

     

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01.. 

     

IL0205ZZ..1824968.1  

     

Obligated: $3,260.16 

     

PoP: 09/14/2021 - 10/10/2022 

     

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S. 

     

DEARBORN CHICAGO, IL 60604-1702 

    

GENERAL SERVICES ADMINISTRATION 

47PF0020C0007/PS0028 
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DocuSign Envelope ID: 7CA284BF-A988-4F01-8771-5DFAAOBA1B61 

FQC 
CONSTRUCTION MANAGEMENT 

January 12, 2022 

Via email only: daniel.ramirez@gsa.gov  

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD — USMS Dirksen Federal Building 
24th Floor Renovations 
FQC #536 
Budget Adjustment #63 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as 
additions and/or changes to the project: 

A. On December 16, 2021, CSS issued CE #48 for the project. The CE requested pricing for modifications to 
the project as requested by the USMS during the review of finish hardware and keying. Specifically, the 
modification to the finish hardware requirements is to change to (b)7x P I Attached 
are a trade contractor proposal and a summary recap sheet in support of the added cost of the materials 
modified during the finish hardware and keying review process as documented by CE048, and as further 
defined in the attached proposal. The total firm fixed price for CE 048 is $3,260.16. 

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate 
attention to this matter is required. Please sign and return one copy of this budget adjustment noting acceptance. 

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this 
information as required. 

Sincerely, 

John Eallonardo, LEED AP 
Executive VP Construction 

Cc: Carly Thompson / GSA 
Irene Kazazakis / GSA 
Michael Wood / CSS 
Anna Klee / CSS 
Michael Finucan / CSS 
Jack Hayes / FQC 
Jeff Field/ FQC 
Accounting / FQC 

2/1/2022 

ACCEPTANCE:  
Mr. Daniel Ramirez 

  

103 S. Church Street, Addison, Illinois 60101 
630.628.8500 • fax: 630.628.8595 
www.fquinncorp.com 

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 
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The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above. 
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer. 

4 Title: 
.

--1.7/t7; ' 
1 • one: 

0/ • ,5"--e5 

13. Cont w150 Reoe_rfAt4v,  74,4 

Date: 

DocuSign Envelope ID 7CA284BF-A988-4F01-8771-5DFAAOBA1B61 

REQUEST, PROPOSAL AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 

1. Building Name and Address: Tenant Buildout-U5M5 
Everett M Dirksen Federal Courthouse 
219 S. Dearborn , 

-Page i ot i Pages 
General Services Administration 

Public Buildings Service 
Great Lakes Region .2. Project Number: 113. Contract Number: 47PF0019F0518 

4. Request Number: CE048 15. Date of Request: 12/16/21 

15.Contractor Name and Address: 
Frederick Quinn Corporation 
103 S. Church St., Addison, IL 60101 

Contractor: Please submit your proposal, signed , for the change(s) outlined below as 
a modification or modifications to the above numbered contract. 

1. iterm e. Description oi Work 9. Amount t acn item 
Deduct Add 

 

Provide all necessary labor, materials and equipment 

of work: 

Please provide labor and material costs to upgrade all 

to accomplish the following items 

 

c4 

'z (.. 0 cylinders tc (b)(7)(E) 
(b)(7)(E) doors on the 24th floor. 

Sub Total: 

 

Total: • 

10. Name of Requesting Official: 
Irene Kazazakis 

Signature Date: 

11. Title: 
Contracting Officer's Representative 

-12. Phone: 
(312) 550-1864 

16. Items Accepted by the Government: 

 

17. Accepted Amount: 
Added Amount: 

Deducted Amount: 

18. Contrr 
Daniel Ra 

Signature 

2/1/2022 

Date: 

19. Title: 
Contracting Officer 

20. Phone: 
(773) 610-5170 

 

21. Appropriation t 22. Allotment Number: 23. Contract Change No.: 

Substitute GSA Form 1137 
Rev 5/8/96 
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(b) (4)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

Previous edition unusable

PS0029

5P2QEB

Modification Obligation Amount: $51,487.79

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo, Executive VP, Construction
Daniel Ramirez, Contracting Officer

See attached:

5P2QEB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

Chicago, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

SAM Unique Entity ID (UEI):

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

Chicago, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 10

12/16/2019

02/28/22

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U.S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0029 - Additional Work Within Scope & Savings

Reallocation.

This modification, PS0029 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The attached proposal CE042, signed and dated February 09, 2022, at a firm-fixed price
of $51,487.79, for additional work within scope related to Bulletin 11, issued on
November 22, 2021.

● The attached proposal CE052, signed and dated February 09, 2022, to reallocate
$70,325.97 from the earned project’s savings to the CMc held contingency. These funds
are to replenish FQC’s construction contingency, for previously approved uses of that
contingency that have been reconsidered by GSA as additional work within scope. This
results in a net $0.00 change to the Guaranteed Maximum Price (GMP).

The Firm Fixed Price (FFP) is hereby increased by $51,487.79, from $1,794,272.36, to
$1,845,760.15.

The GMP remains unchanged at $16,753,326.46.

The total contract amount, inclusive of the above changes, is hereby increased by $51,487.79,

from $18,547,598.82 to $18,599,086.61.

The substantial completion date remains unchanged at October 10, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,731,970.95

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $98,318.57

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..IL0205ZZ..1824968.1....... $54,206.22

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0029

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0041 $51,487.79

4

IL0205ZZ..1824968.1.......

DEARBORN CHICAGO, IL 60604-1702

changes and includes revisions to mechanical, electrical and

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..

$51,487.79

CE042 For Bulletin 11 which is related to various partition

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

Contract Type: Firm Fixed Price

PoP: 09/14/2021 - 10/10/2022

CE042 Bulletin 11

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

1

4

Deliverable

LS

Obligated: $51,487.79

plumbing items.

47PF0020C0007/PS0029



(b) (6)

(b) (6)



(b) (4)



(b) (6)

(b) (6)



 
REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 

1. Building Name and Address: Tenant Buildout-USMS Page 1 of 1 Pages

Everett M Dirksen Federal Courthouse General Services Administration
219 S. Dearborn Public Buildings Service 

2. Project Number: 3. Contract Number: 47PF0019F0518 Great Lakes Region

4. Request Number: CE052 5. Date of Request:

6. Contractor Name and Address:
Frederick Quinn Corporation
103 S. Church St., Addison, IL 60101

Contractor: Please submit your proposal, signed , for the change(s) outlined below as 
a modification or modifications to the above numbered contract.

REQUEST

7. Items 8. Description of Work 9. Amount Each Item

Deduct Add

Please sign and return the attached $0.00 Change modification for the reallocation of $70,325.97
from project savings pot to CMc contingency as discussed during 2-2-22 progress meeting.

10. Name of Requesting Official: 11. Title: 12. Phone:
Irene Kazazakis Contracting Officer's Representative (312) 550-1864

Signature Date:

PROPOSAL

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

13. Contractor's Representative 14. Title: 15. Phone:
Name:

Signature Date:

ACCEPTANCE

16. Items Accepted by the Government: 17. Accepted Amount:
    Added Amount:
Deducted Amount:

18. Contracting Officer 19. Title: 20. Phone:
Daniel Ram Contracting Officer (773) 610-5170

Signature :

21. Approp 22. Allotment Number: 23. Contract Change No.:

02/08/22

 Provide all necessary labor, materials and equipment to accomplish the following items 

of work:

Sub Total:

Total:

Rev. 5/8/96
Substitute GSA Form 1137

02/09/22
(630) 628 8500Executive VP, ConstructionJohn Eallonardo

$0.00

(b) (6)



Available GMP Savings /Uncommitted GMP Funds / CMc Contingency Reimbursement

02/01/2022 - Available GMP Savings / General Requirements Funds

PS 05 IH Supervision

Option 1 General Requirements

Testing

Layout Engineering

Const. Debris Removal

Const. / Info Signage

Cleaning

Close - Out Documentation

Safety / Training

Project Savings

Sub - Total 

Contingency Usage Items 

BA#10 - Temporary Power Equipment

BA#16 - Bypass Dampers

BA#17 - Abatement Modifications

BA#21 - Temporary Exit / Emergency Lighting

BA#21 - Loading Dock Lull

BA#29 - Loading Dock Lull

BA#34 - Temporary Exit / Emergency Lighting

BA#40 - 24th Floor Telephone Investigation

BA#27R2 - Valley Security 

BA#51 - 24th Floor Telephone Disconnect

Sub - Total

Available / Uncommitted GMP Funds

Total GMP Cost Change -$                                        

GENERAL SERVCES ADMINISTRATION

EMD - USMS - DIRKSEN FEDERAL BUILDING 24TH FLOOR RENOVATIONS

(b) (4)





INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $





SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,731,970.95

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $217,083.64

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..IL0205ZZ..1824968.1....... $54,206.22

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0030

Page 3



DocuSign Envelope ID: DE4D3EE2-ED1F-4978-87E8-012954D44D5C 

 

PAGE OF 

4 

ITEM NO. 
(a) 

SUPPLIES OR SERVICES 
(b) 

QUANTITYUNIT 
ORDERED(d) 

(c) 

 

UNIT PRICE 
(e) 

AMOUNT 
(f) 

0042 

0043 

0044 

CE049 Bulletin12 Freight Elevators and Half Showers 

Cost Associated with reworking freight elevator 

functionality and half shower requirements. 

Deliverable 

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS 

Contract Type: Firm Fixed Price 

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01.. 

IL0205ZZ..1824968.1  

Obligated: $92,328.35 

PoP: 09/14/2021 - 10/10/2022 

Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702 

CE054 Security Conduit Raceways 

Raceways Secure Corridor 2403- 1-1/4" Conduits; Costs for 

1 

1 

1 

LS 

LS 

LS 

$92,328.35 

$24,682.00 

$1,754.72 

$92,328.35 

$24,682.00 

$1,754 72 

(2) 1-1/4" conduits running _ (b)(7)(E)  

(b)(7)(E) -z------

  

IEMa 

Deliverable 

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS 

Contract Type: Firm Fixed Price 

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01.. 

IL0205ZZ..1824968.1  

Obligated: $24,682.00 

PoP: 09/14/2021 - 10/10/2022 

Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702 

CE055 NW Panel Load Testing 

Additional Load Testing for NW Panel L24-3 Additional Load 

Testing Due to Spikes in first Test. To be issued along with 

narrative giving FQC direction is issued by NE. 

Deliverable 

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS 

Contract Type: Firm Fixed Price 

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01.. 

IL0205ZZ..1824968.1  

Obligated: $1,754.72 

PoP: 09/14/2021 - 10/10/2022 

Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702 

GENERAL SERVICES ADMINISTRATION 

47PF0020C0007/PS0030 
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DocuSign Envelope ID: DE4D3EE2-ED1F-4978-87E8-012954D44D5C 

CONSTRUCTION MANAGEMENT 

March 9, 2022 

Via email only: danielfamirez@gsa.gov 

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD - USMS Dirksen Federal Building 
24th Floor Renovations 
FQC #536 
Budget Adjustment #65R2 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as 
additions and/or changes to the project: 

A. On January 14, 2022, IDA issued Bulletin 4112 for the project. The bulletin documents changes to the 
project requirements which result from responses to RFI's #123, 124, 125, & 126, changes as a result of 
submittal reviews, and changes requested by the USMS Included with the Bulletin are revised drawings 
A124.A.1, A124.A.2, A124.B.2, A224.A.2, A302, A303, A313, A500, A501, A601, FP224.2, M124.1, 
M124.2, E124.2, E224.2, E401, and E700. CSS issued CE049 on January 14, 2022 to document the 
change in cost resulting from Bulletin #12. On February 15, 2022, CSS provided comments to BA#65 
submitted by FQC. BA#65R has been revised to address comments from CSS. Attached are trade 
contractor proposals and a summary recap sheet in support of the added cost of the work required by 
Bulletin #12 / CE049. The total added cost is $92,328.35 

No elevator modifications are included with this proposal. FQC understands that elevator modifications are 
the responsibility of and to be completed by others. 

At the direction of GSA, FQC is unable to proceed with the additional work without formal GSA approval. Your immediate 
attention to this matter is required. Please sign and return one copy of this budget adjustment noting the accepted 
amount. 

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this 
information as required. 

Sincerely, 

John Eallonardo, LEED AP 
Executive VP Construction 

Cc: Carly Thompson / GSA 
Irene Kazazakis/ GSA 
Michael Wood / CSS 
Michael Finucan/ CSS 
Jeff Field/ FQC 
Accounting / FQC 

ACCEPTANCE:  

 

Mr. Daniel Ramirez 
DESIGN BUILD GENERAL CONSTRUCTION 

103 S. Church Street, Addison, Illinois 60101 
630.628.8500 • fax: 630.628.8595 
www.fquinncorp.com 

CONSTRUCTION MANAGEMENT 
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CONSTRUCTION MANAGEMENT 

February 25, 2022 

Via email only: daniel.ramirez@gsa.goy 

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD — USMS Dirksen Federal Building 
241h Floor Renovations 
FQC #536 
Budget Adjustment #64B— Security Transition CE 54 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 

(IDA). Frederick Quinn Corporation (FQC) has been requested to propose the following modifications to the original 

scope of work as additions and/or changes to the project: 

A. On August 23, 2021, GSA issued Contract Modification 018 for the project. The Modification provided for 

site investigation and design services to facilitate the relocation of existing security systems connecting 

from the building to the new command center installed as a part of this project. This work was specifically 

excluded from the contract requirements for which FQC entered into the original contract for the work. FQC 

agreed to add the work at the request of GSA after GSA determined that assigning this work to FQC would 

minimize the cost and time impact on the project. Site investigation work was completed by Johnson 

Controls, Inc. (JCI) under a second-tier subcontract with Sharlen Electric. JCI is a USMS approved security 

vendor. Design services were provided by Engineering Plus (EP) acting as a consultant to FQC. 

Engineering Plus was selected because of their qualifications including the fact that they had separately 

provided the design of the security system for the base project under separate contract with Interactive 

Design. 

The primary investigation work was completed during September and October of 2021. Limited additional 

investigation was completed during November and December 2021. The additional investigation was 

necessitated due to some of the findings of the primary investigation. The information from the primary 

investigation was provided to EP and initial design work was completed during October and November 

2021. A schematic design was provided by EP and subsequently used by JCI to develop an initial scope 

and sequence of work. The schematic design, required scope, and sequence of work were provided to 

GSA / USMS / IDEA! EP for review and comment. In late December 2021 and early January 2022 design, 

scope and sequence review coordination meetings were held with GSA and USMS and the final scope of 

work was agreed upon. The scope, sequence and pricing in this proposal have been informed by 

comments provided. 

The scope and sequence of work is detailed on the attached 24th Floor USMS Command Center 

Relocation document 

(b)(7)(E) 

 FQC subcontractors will install raceways for future use in ceiling areas which will 

become inaccessible after the installation of security ceilings. As detailed in the attached scope of work this 

is a multi-step process. Changes to the state and functionality of the various security systems during the 

process are described in the attached. Ongoing coordination with all parties will be required as final 

planning and execution of this work is completed. 

 

 

103 5. Church Street, Addison, Illinois 60101 
630.628.8500 • fax: 630.628.8595 
www.fquinncorp.com 

CONSTRUCTION MANAGEMENT I  DESIGN BUILD GENERAL CONSTRUCTION 
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DocuSign Envelope ID DE4D3EE2-ED1F-4978-87E8-012954D4405C 

24th  Floor USMS Command Center Relocation: 

This is an outline of the USMS Command Center Relocation process on the 24th floor of the 

Dirksen Federal Building. It is assumed that Phase 1 of the 24' floor remodel will be completed 

prior to any of the relocation work below being performed unless indicated in the phase work 

description. All work in this scope pertains to building security systems listed below. 

(b)(7)(E) 

Any cabling or equipment that are not a part of the systems listed above are considered 

outside the scope of this document and will be the responsibility of others to remove/relocate. 

As a part of this project the following items will be removed from service. 

• 
(b)(7)(E) 

• Aiphone building intercom system will be taken out of service and the 

existing Aiphone intercom stations will be replaced. New Commend intercom 

ns will reDlace the existing intercom stations in the 

NEand on the The new Commend stations 

F will be connected to the Commend intercom ad end on the=Mthat 

was installed as a part of the remodel project for that floor. 

During the move both Command Centers will be active in varying capacities as the move 

progresses. This is to aid with keeping downtime to a minimum while maintaining the safety 

and security of the building and its occupants. Timing of the Aiphone upgrade to Commend will 

affect the duration of both Command Centers being active as the new Command Center will not 

be fully functional until that upgrade is completed. 

Any equipment that is removed and not relocated will be turned over to USMS for proper 

disposal per ESS Handbook requirements. 
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DocuSign Envelope ID: DE4D3EE2-ED1F-4978-87E8-012954D44D5C 

Phase 4 (Possible During Business Hours): 

Installation of CCV encoders in the and the 

Surplus encoders provided by USMS will be utilized during this phase. Encoders will be pre-

configured prior to this phase beginning and any additional licenses that may be needed will be 

on-hand. Programming changes on the BVMS may be required during this phase, that will be 

performed by JCI Applications Support. 

(b)(7)(E) 

o Demo any unused equipment 

o Run new network feeds for encoders to through 

conduit provided by Sharlen Electric. 

o Mount new wall rack, install supplied encoder and UPS allowing space 

for additional encoders. 

o Power for the UPS will be supplied by Sharlen electric and will need to 

completed for this process to begin. 

o Cutover will be done one cable at a time with one technician in the 

Command Center verifying what camera goes down when cable is 

cut. Once the camera is connected to the encoder the technician in 

command center will verify restorai and quality of video feed. 

o As existing encoders in the command center are emptied of cameras 

they will be relocated to the 

(b)(7)(E) 

o Demo any unused equipment 

o Run new network feeds for encoders tclagMMthrough 

conduit provided by Sharlen Electric. 

o Mount new wall rack, install supplied encoder and UPS allowing space 

for additional encoders and fiber receivers (to be moved later). 

o Power for the UPS will be supplied by Sharlen electric and will need to 

be completed for this process to begin. 

o Cutover will be done one cable at a time with one technician in the 

Command Center verifying what camera goes down when cable is 

cut. Once the camera is connected to the encoder the technician in 

command center will verify restoral and quality of video feed. 

o As existing encoders in the Command Center are emptied of cameras 

they will be relocated to the 

• 

• 
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At this time all cameras are mi rated to the BVMS 
his time frame will be 

dependent on the completion of the upgrade to the existing Aiphone intercom system. 

DocuSign Envelope ID DE4D3EE2-ED1F-4978-87E8-012954D44D5C 

Phase 5 (After Hours or Weekend): 

Relocation of existing CCV fiber receivers from 

(b)(7XE) 

• The wall mounted racks in the are the current home of the 

CCV fiber receivers and existing fiber enclosures. 

• Existing fiber will be labeled and removed from the fiber enclosures. All fiber 

ends will be cut off after labeling and excess exposed strands will be cut off 

flush with the outer jacket in preparation for pulling the fiber back to the 

• Pull fiber back to 

• Remove all equipment from wall mounted racks and remove racks from wall. 

• Mount fiber receivers and fiber enclosure in rack in 

• Terminate fiber into fiber enclosure. 

• Connect fiber receivers to encoder. 

• Verify in Command Center that video for all cameras restores and is of 

acceptable quality. 
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DocuSign Envelope ID: DE4D3EE2-ED1F-4978-87E8-012954D44D5C 

Phase 7 (Weekend): 

Old Command Center equipment relocation to New Command Center. Logistics and locations 

may need to be determined at a later date. The new Command Center and Security Room are 

not finished, placement of existing client workstations will need to be coordinated with USMS 

staff after the new console is built and all new equipment is in place. 

3 Existing (b)(7)(E) can relocate to rack in 

• Existing (b)(7)(E) can relocate to rack in 

• Temporary network feed to (b)(7)(E) client workstation will remain until 

new client workstation location in new Command Center is coordinated with 

USMS. 

• Existing  (b)(7)(E) twill be relocated to under 

remodel project for the 24th  floor.  

• Temporary network feed to  (b)(7)(E)  client workstation will remain until 

new client workstation location in new Command Center is coordinated with 

USMS. 

• Existing rack that also houses equipment by others will remain in old 

Command Center until all equipment is relocated. 

• Demolition of existing  b 7  E)  console in old Command Center can begin 

once all equipment is relocated, intercom upgrade is complete and all 

systems are verified as fully operational. 

• All existing equipment that is not relocated will be turned over to USMS for 

proper disposal. 
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $





SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,731,970.95

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $217,083.64

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PGL26.V06..IL0205ZZ..1824968.1....... $54,206.22

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..2451835.1....... $312,014.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0031
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0045

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..

0046 CE056 Command Center Conduit Installation 1

$305,568.00

4

IL0205ZZ..2451835.1.......

Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702

 to 

Contract Type: Firm Fixed Price

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..

$305,568.00

PoP: 09/14/2021 - 10/10/2022

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

CE045R2: Installation of (1) armored cabling run from the

Deliverable

$6,446.00

Place of Performance: 219 S. DEARBORN CHICAGO, IL 60604-1702

Contract Type: Firm Fixed Price

PoP: 09/14/2021 - 10/10/2022

CE045R2 Command Center Cabling Installation

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

$6,446.00LS

1

Obligated: $6,446.00

new command center (CE045 relates tot he cabling).

CE056: Conduit installation to support the cabling for the

4

Deliverable

LS

IL0205ZZ..2451835.1.......

Obligated: $305,568.00

47PF0020C0007/PS0031
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F-QC 
CONSTRUCTION MANAGEMENT 

February 17, 2022 

Via email only: daniel.ramirez@gsa.gov 

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD — USMS Dirksen Federal Building 
241h Floor Renovations 
FQC #536 
Budget Adjustment #64A— Security Transition CE 45R2 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 

(IDA), Frederick Quinn Corporation (FQC) has been requested to propose the following modifications to the original 

scope of work as additions and/or changes to the project: 

A. On August 23, 2021, GSA issued Contract Modification 018 for the project. The Modification provided for 

site investigation and design services to facilitate the relocation of existing security systems connecting 

from the building to the new command center installed as a part of this project. This work was specifically 

excluded from the contract requirements for which FQC entered into the original contract for the work. FQC 

agreed to add the work at the request of GSA after GSA determined that assigning this work to FQC would 

minimize the cost and time impact on the project. Site investigation work was completed by Johnson 

Controls, Inc. (JCI) under a second-tier subcontract with Sharlen Electric. JCI is a USMS approved security 

vendor. Design services were provided by Engineering Plus (EP) acting as a consultant to FQC. 

Engineering Plus was selected because of their qualifications including the fact that they had separately 

provided the design of the security system for the base project under separate contract with Interactive 

Design. 

The primary investigation work was completed during September and October of 2021. Limited additional 

investigation was completed during November and December 2021. The additional investigation was 

necessitated due to some of the findings of the primary investigation. The information from the primary 

investigation was provided to EP and initial design work was completed during October and November 

2021. A schematic design was provided by EP and subsequently used by JCI to develop an initial scope 

and sequence of work. The schematic design, required scope, and sequence of work were provided to 

GSA / USMS / IDEA / EP for review and comment. In late December 2021 and early January 2022 design, 

scope and sequence review coordination meetings were held with GSA and USMS and the final scope of 

work was agreed upon. The scope, sequence and pricing in this proposal have been informed by 

comments provided. 

The scope and sequence of work is detailed on the attached 24'h Floor USMS Command Center 

Relocation document! 

(b)(7)(E) 

FQC subcontractors will install raceways for future use in ceiling areas which will 

become inaccessible after the installation of security ceilings. As detailed in the attached scope of work this 

is a multi-step process. Changes to the state and functionality of the various security systems during the 

process are described in the attached. Ongoing coordination with all parties will be required as final 

planning and execution of this work is completed. 

 

 
 

103 S. Church Street Addison, Illinois 60101 
630.628.8500 • fax: 630.628.8595 
www.fquinncorp.com 

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 
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DocuSign Envelope ID AECD3676-815D-4789-B3A6-1FD5908C5B60 

24th  Floor USMS Command Center Relocation: 

This is an outline of the USMS Command Center Relocation process on the 24t11  floor of the 

Dirksen Federal Building. It is assumed that Phase 1 of the 24th  floor remodel will be completed 

prior to any of the relocation work below being performed unless indicated in the phase work 

description. All work in this scope pertains to building security systems listed below. 

(b)(7)(E) 

Any cabling or equipment that are not a part of the systems listed above are considered 

outside the scope of this document and will be the responsibility of others to remove/relocate. 

As a part of this project the following items will be removed from service. 

• 

(b)(7)(E) 

• Aiphone building intercom system will be taken out of service and the 

existing Aiphone intercom stations will be replaced. New Commend intercom 

substations will replace the existing intercom stations in theL (6)(7)(P 

The new Commend stations (b)(7)(E) 

will be connected to the Commend intercom head end on the 24th  floor that 

was installed as a part of the remodel project for that floor. 

During the move both Command Centers will be active in varying capacities as the move 

progresses. This is to aid with keeping downtime to a minimum while maintaining the safety 

and security of the building and its occupants. Timing of the Aiphone upgrade to Commend will 

affect the duration of both Command Centers being active as the new Command Center will not 

be fully functional until that upgrade is completed. 

Any equipment that is removed and not relocated will be turned over to USMS for proper 

disposal per HS Handbook requirements. 
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Phase 4 (Possible During Business Hours):  

Installation of CCV encoders in the and th(i 

Surplus encoders provided by USMS will be utilized during this phase. Encoders will be pre-

configured prior to this phase beginning and any additional licenses that may be needed will be 

on-hand. Programming changes on the BVMS may be required during this phase, that will be 

performed by JCI Applications Support. 

(b)(7)(E) 

o Demo any unused equipment 

o Run new network feeds for encoders tc: through 

conduit provided by Sharlen Electric. 

o Mount new wall rack, install supplied encoder and UPS allowing space 

for additional encoders. 

o Power for the UPS will be supplied by Sharlen electric and will need to 

completed for this process to begin. 

o Cutover will be done one cable at a time with one technician in the 

Command Center verifying what camera goes down when cable is 

cut. Once the camera is connected to the encoder the technician in 

command center will verify restoral and quality of video feed. 

o As existing encoders in the command center are emptied of cameras 

they will be relocated to the 

(b)(7)(E) 

o Demo any unused equipment 

o Run new network feeds for encoders to hrough 

conduit provided by Sharlen Electric. 

o Mount new wall rack, install supplied encoder and UPS allowing space 

for additional encoders and fiber receivers (to be moved later). 

o Power for the UPS will be supplied by Sharlen electric and will need to 

be completed for this process to begin. 

o Cutover will be done one cable at a time with one technician in the 

Command Center verifying what camera goes down when cable is 

cut. Once the camera is connected to the encoder the technician in 

command center will verify restoral and quality of video feed. 

o As existing encoders in the Command Center are emptied of cameras 

they will be relocated to the 

• 

• 
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Phase 5 (After Hours or Weekend): 

Relocation of existing CCV fiber receivers froii to 
(b)(7)(E) 

• The wall mounted racks in the are the current home of the 

CCV fiber receivers and existing fiber enclosures. 

• Existing fiber will be labeled and removed from the fiber enclosures. All fiber 

ends will be cut off after labeling and excess exposed strands will be cut off 

flush with the outer jacket in preparation for pulling the fiber back to the 

• Pull fiber back to 

• Remove all equipment from wall mounted racks and remove racks from wall. 

• Mount fiber receivers and fiber enclosure in rack in 

• Terminate fiber into fiber enclosure. 

• Connect fiber receivers to encoder. 

• Verify in Command Center that video for all cameras restores and is of 

acceptable quality. 

At this time all cameras are migrated to the BVMS 

This time frame will be 

dependent on the completion of the upgrade to the existing Aiphone intercom system. 
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,... 
Phase b Lommend intercom upgraae ttiegular or After Hours): ' 

 

Upgrade of the existing Aiphone intercom system  to an IP based  Commend system. A new 

conduit system will be installed throughout the  (b)(7)(E) to meet current installation 

standards. 

• Commend intercom substations will be pre-configured for installation at each 

location. 

• Once new conduit infrastructure is complete cabling for the new IP devices 

can begin. 

• To mitigate downtime of the  (b)(7)(E) duress system, new duress cable 

will be installed in the conduit system and brought to a demarcation point for 

connection  to the existing cabling at the time of system cutover. 

• Cabling to  (b)(7)(E)  intercom devices will be ran outside of courts schedule 

as to not interfere with the daily  operations of the courts. 

• Duress cabling for the  (b)(7xE)  levices will be reused and terminated to 

new integrated duress button on Commend intercom substations. 
9 Cutover over intercom devices will be coordinated with USMS. 

II calls placed from the new intercom substations will go to the new 24th 
floor Command Center. 
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Phase 7 (Weekend): 

Old Command Center equipment relocation to New Command Center. Logistics and locations 

may need to be determined at a later date. The new Command Center and Security Room are 

not finished, placement of existing client workstations will need to be coordinated with USMS 

staff after the new console is built and all new equipment is in place. 

• Existing (b)(7)(E) can relocate to rack in• 

• Existing (b)(7)(E) an relocate to rack in 

• Temporary network feed to (b)(7)(E) ;lient workstation will remain until 

new client workstation location in new Command Center is coordinated with 

USMS. 

• Existing  (b)(7)(E) twill be relocated to Jnder 

remodel project for the 24t h  floor.  

• Temporary network feed to (b)(7)(E) zlient workstation will remain until 

new client workstation location in new Command Center is coordinated with 

USMS. 

• Existing rack that also houses equipment by others will remain in old 

Command Center until all equipment is relocated. 

• Demolition of existing I  (b)(7)(E) I console in old Command Center can begin 

once all equipment is relocated, intercom upgrade is complete and all 

systems are verified as fully operational. 

• All existing equipment that is not relocated will be turned over to USMS for 

proper disposal. 
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8. Description of Work 
Deduct Add 

9. Amcunt Each Item 

56-8 .00 
Sub Total  

Total: 
10. Name of Requesting Official: 
Irene Kazazakis 

12. Phone: 
(312) 550-1864 

11. Title: 
Contracting Officer's Representative 

Provide all necessary labor, materials and equipment to accomplish the following items 

of work: 

rder to expedite the ability to finish installation the detention ceiling panels down the main 
Please provide labor and material cost for installation of 

(1) armored cabling run from the 24th flood  
(b)(7)(E) 

(b)(7)(E) 

305, 568.00 

Sgnature Date: 
PROPOSAL 

DocuSign Envelope ID AECD3676-815D-4789-B3A6-1FD5908C5B60 

REQUEST, PROPOSAL AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 

1.Building Name and Address: Tenant Buildout-USMS 

Everett Pll Dirksen Federal Courthouse 
219 S. Dearborn 

Page 1 of 1 Pages 
General Serviccs Administration 

Public Buildings Service 
Great Lakes Region 2.Project Number: 3. Conlract Number: 47PF0019F0518 

4. Request Number: CE045R2 5. Date of Request: 2/10/2022 

6. Contractor Name and Address: 
Frederick Quinn Corporation 
103 S. Church St., Addison, IL 60101 

Contractor: Please submit your proposal, signed . for the changes) outl ned below as 

a modification or modifications to the above numbered contract. 

The undersigned contractor agrees to perform any or all of Ine above changes fcr the amount indicated above. 

No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer. 

 

Name: 

John 
3 n, re 

13. Contractor's Representative 

02/17/2022 
ate: 

14. Title: 
Executive Vice 

Construction 

President 
15. Phone: 
(630)628 8500 

 

16. Items Accepted by the Government: 17. Accepted Amount: 
Added Amount: 

Deducted Amount: 

18. Contracting 
Daniel Ramire 

svneu,t, 

Officer 

4/5/2022 

19 Title: 
Contracting Officer 

20. Phone: 
(773) 610-5170 

 

21. Appropnati 

 

22 Allotrrent Number: 23. Contract Change No.: . 

Substitute GSA Form 1137 

Rev 5/896 
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Relocation document. 

(b)(7)(E) 

DocuSign Envelope ID AECD3676-815D-4789-B3A6-1FD5908C5B60 

FICJC 
CONSTRUCTION MANAOCMENT 

February 25, 2022 

Via email only: daniel.ramirez@gsa.gov 

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD — USMS Dirksen Federal Building 
241  Floor Renovations 
FCC #536 
Budget Adjustment #64D— Security Transition CE 56 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 
(IDA), Frederick Quinn Corporation (FQC) has been requested to propose the following modifications to the original 
scope of work as additions and/or changes to the project: 

A. On August 23, 2021, GSA issued Contract Modification 018 for the project. The Modification provided for 
site investigation and design services to facilitate the relocation of existing security systems connecting 
from the building to the new command center installed as a part of this project. This work was specifically 
excluded from the contract requirements for which FQC entered into the original contract for the work. FOC 
agreed to add the work at the request of GSA after GSA determined that assigning this work to FQC would 
minimize the cost and time impact on the project. Site investigation work was completed by Johnson 
Controls, Inc. (JCI) under a second-tier subcontract with Sherlen Electric. JCI is a USMS approved security 
vendor. Design services were provided by Engineering Plus (EP) acting as a consultant to FOC. 
Engineering Plus was selected because of their qualifications including the fact that they had separately 
provided the design of the security system for the base project under separate contract with Interactive 
Design. 

The primary investigation work was completed during September and October of 2021. Limited additional 
investigation was completed during November and December 2021. The additional investigation was 
necessitated due to some of the findings of the primary investigation. The information from the primary 
investigation was provided to EP and initial design work was completed during October and November 
2021. A schematic design was provided by EP and subsequently used by JCI to develop an initial scope 
and sequence of work. The schematic design, required scope, and sequence of work were provided to 
GSA / USMS / IDEA / EP for review and comment. In late December 2021 and early January 2022 design, 
scope and sequence review coordination meetings were held with GSA and USMS and the final scope of 
work was agreed upon. The scope, sequence and pricing in this proposal have been informed by 
comments provided. 

The scope and sequence of work is detailed on the attached 24'h Floor USMS Command Center 

FOC subcontractors will install raceways for future use in ceiling areas which will 
become inaccessible after the installation of security ceilings. As detailed in the attached scope of work this 
is a multi-step process. Changes to the state and functionality of the various security systems during the 
process are described in the attached. Ongoing coordination with all parties will be required as final 
planning and execution of this work is completed. 

   

103S. Church Street, Addison, Illinois 60101 
630.628.8500 • fax: 630.628.8595 
www.fquinncorp.com 

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 
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24th  Floor USMS Command Center Relocation: 

This is an outline of the USMS Command Center Relocation process on the 24t11  floor of the 

Dirksen Federal Building. It is assumed that Phase 1 of the 24th floor remodel will be completed 

prior to any of the relocation work below being performed unless indicated in the phase work 

description. All work in this scope pertains to building security systems listed below. 

(b)(7)(E) 

Any cabling or equipment that are not a part of the systems listed above are considered 

outside the scope of this document and will be the responsibility of others to remove/relocate. 

As a part of this project the following items will be removed from service. 

• 
(b)(7)(E) 

• Aiphone building intercom system will be taken out of service and the 

existing Aiphone intercom stations will be replaced. New Commend intercom 

r 
will be connected to the Commend intercom head end on the that 

substations will replace the  existing intercom stations in the 

ind on the The new Commend stations 

was installed as a part of the remodel project for that floor. 

During the move both Command Centers will be active in varying capacities as the move 

progresses. This is to aid with keeping downtime to a minimum while maintaining the safety 

and security of the building and its occupants. Timing of the Aiphone upgrade to Commend will 

affect the duration of both Command Centers being active as the new Command Center will not 

be fully functional until that upgrade is completed. 

Any equipment that is removed and not relocated will be turned over to USMS for proper 

disposal per ESS Handbook requirements. 
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Phase 3 (Weekend): 

Relocation of the core fiber switch for the building security network. No work to be performed 

on the CCV fiber receivers at this time. 

• The floor mounted rack in the IS the current home of the core 

fiber switch and existing fiber enclosures. 

z Existing fiber will be labeled and removed from the fiber enclosures. All fiber 

ends will be cut off after labeling and excess exposed strands will be cut off 

flush with the outer jacket in preparation for pulling the fiber back to the 

• Existing copper network connections will be tagged and removed from the 

copper network switch in the lower portion of the rack. Temporary network 

feeds that mirror these will be ran from into the old 

• Network switches will be powered down and the UPS will be removed from 

the rack. 

• Rack will be removed as-is from the and relocated to 

• Existing fiber will be removed from j-hooks and bundles will be separated at 

wall by CCV receiver racks. Fiber will be pulled back to 

at this time. 

• In fiber will be ran to new fiber enclosures and 

terminated. Existing fiber will be connected to new fiber backbone with 

patch cords after testing is complete. 

• In rack from will be placed next to existing 

security rack. Fiber ran during phase 1 will be brought into the fiber 

enclosures in the relocated rack and terminated. 

• New fiber backbone will be tested and certified after terminations are 

completed. 

• Temporary copper network feeds will be terminated and connected to the 

network switch in the lower portion of the rack that was relocated from the 

(b)(7)(E) 

• In the the temporary network feeds will be 

connected to the appropriate equipment. 

• At this time all network connectivity should be restored and all systems 

should be fully functional. 

Priority will be given to the active strands of fiber, this will ensure that network communication 

will be restored within the given time frame. Any strands not terminated during the initial work 

period will be terminated and tested prior to the completion of the project. 
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Phase 4 (Possible During Business Hours): 

Installation of CCV encoders in the and the 

Surplus encoders provided by USMS will be utilized during this phase. Encoders will be pre-

configured prior to this phase beginning and any additional licenses that may be needed will be 

on-hand. Programming changes on the BVMS may be required during this phase, that will be 

performed by JCI Applications Support. 

(b)(7)(E) 

o Demo any unused equipment 

o Run new network feeds for encoders to through 

conduit provided by Sharlen Electric. 

o Mount new wall rack, install supplied encoder and UPS allowing space 

for additional encoders. 

o Power for the UPS will be supplied by Sharlen electric and will need to 

completed for this process to begin. 

o Cutover will be done one cable at a time with one technician in the 

Command Center verifying what camera goes down when cable is 

cut. Once the camera is connected to the encoder the technician in 

command center will verify restoral and quality of video feed. 

o As existing encoders in the command center are emptied of cameras 

they will be relocated to the 

(b)(7)(E) 

o Demo any unused equipment 

o Run new network feeds for encoders to hrough 

conduit provided by Sharlen Electric. 

o Mount new wall rack, install supplied encoder and UPS allowing space 

for additional encoders and fiber receivers (to be moved later). 

o Power for the UPS will be supplied by Sharlen electric and will need to 

be completed for this process to begin. 

o Cutover will be done one cable at a time with one technician in the 

Command Center verifying what camera goes down when cable is 

cut. Once the camera is connected to the encoder the technician in 

command center will verify restoral and quality of video feed. 

o As existing encoders in the Command Center are emptied of cameras 

they will be relocated to the 

• 

• 
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Phase 5 (After Hours or Weekend): 

Relocation of existing CCV fiber receivers from to 

(b)(7)(E) 

• The wall mounted racks in the are the current home of the 

CCV fiber receivers and existing fiber enclosures. 

• Existing fiber will be labeled and removed from the fiber enclosures. All fiber 

ends will be cut off after labeling and excess exposed strands will be cut off 

flush with the outer jacket in preparation for pulling the fiber back to the 

• Pull fiber back to 

• Remove all equipment from wall mounted racks and remove racks from wall. 

• Mount fiber receivers and fiber enclosure in rack in 

• Terminate fiber into fiber enclosure. 

• Connect fiber receivers to encoder. 

• Verify in Command Center that video for all cameras restores and is of 

acceptable quality. 

At this time all cameras are migrated to the BVMS. 
his time frame will be 

dependent on the completion of the upgrade to the existing Aiphone intercom system. 
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• Existing 

• Existing 

• Temporary network feed to 

new client workstation location 

USMS. 

(b)(7)(E) 

(b)(7)(E) 

can relocate to rack in 

can relocate to rack in 

client workstation will remain until (b)(7)(E) 

in new Command Center is coordinated with 
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Phase 7 (Weekend): 

Old Command Center equipment relocation to New Command Center. Logistics and locations 

may need to be determined at a later date. The new Command Center and Security Room are 

not finished, placement of existing client workstations will need to be coordinated with USMS 

staff after the new console is built and all new equipment is in place. 

• Existing (b)(7)(E) will be relocated to under 

remodel project for the 24th  floor.  

• Temporary network feed to (b)(7)(E) client workstation will remain until 

new client workstation location in new Command Center is coordinated with 

USMS. 

• Existing rack that also houses equipment by others will remain in old 

Command Center until all equipment is relocated. 

• Demolition of existing I cb)(7)(E)  I console in old Command Center can begin 

once all equipment is relocated, intercom upgrade is complete and all 

systems are verified as fully operational. 

• All existing equipment that is not relocated will be turned over to USMS for 

proper disposal. 
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Building Name and Acidress: I enant Fsuilcioui:USWIS 
Everett M Dirksen Federal Courthouse 
219 S. Dearborn 

Projec1 Number: p. Comract Number: 47PF0019F0518 

?age -1 of 1 Pages 
Cienerai Services Administration 

Public Buildings Service 
Great Lakes Region 

Request Number: CE056 
;. Contractor iNiame and Address: 

Frederick Quinn Corporation 
103 S. Church St., Addison, IL 60101 

15. Date of Request: 02/23/22 

Contracto- Please submit your proposal, signed , for the change(s) outl:ned below as 
a modification or modifications to the above numbered contract. 

DocuSign Envelope ID AECD3676-815D-4789-B3A6-1FD5908C5B60 

REQUEST, PROPOSAL AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 

REQUEST 
I. iterrif o. uescription Or vvork v. Amount t acn item 

Deciuci Add 

 

Provide all necessary tabor, materials and equipment 
of work: 

Please provide firm fixed cost to run (2) 1-1/4" electrical 

to accomplish the to-flowing items 

 

$6 , 446 . 00 conduits from (b)(7)(E) electrical 
closet to (b)(7)(E) telecom closet. These conduits are reqired for the security command 

Sub Total: 

center switchover. 

Total: $6 , 444. 01) 

10. Name of Requesting Official: 
Irene Kazazakis 

Stenature Date: 

11. Title: 
Contracting Officer's Representative 

12. Phone: 
(312) 550-1864 

  

The undersigned contractor agrees to perform any or all ot the above cnanges for me amount indicated above. 
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer. 

 

13 Co 
Name: 

s
)ohn 

4ur

 

r toe: - esPnr;it'i e 

DMe:
2/25/2022 

14. Title: 
Executive VP, Construction 

 

- 
lb 
- . 
. Phone: 

630 628 8500 

   

16. items Accepted by the Government: 

 

17. Accepted Amount: 
Added Amount: 

Deducted Amount: 
18. Contracting Officer 
Daniel Rami 

Signature Date: 
4/5/2022 

19. Title: 
Contrasting Officer 

20. Phone: 
,773) 610-5170 

21. Appru 

  

22. Allotment Number: 23. Contract Change No.: 

  

Substitute GSA Form 1137 
Rev 5/8/96 
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PA0007

5P1QFB

Modification Obligation Amount: ($104,000.00)

Kathern Williams, Contracting Officer

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services for the 24th Floor U. S. Marshals

Service Renovation at the Everett McKinley Dirksen U.S. Courthouse in Chicago, IL. Modification PA0007 - Administrative

Cost Transfer (deduct).

In preparation for the cost transfer on FQC's contract, the first modification for the deduct is for...

                                                                                                                    [See Description of Modification Continuation Page]

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 4

12/16/2019

10/26/2020

0

(b) (4)
(b) (4)

(b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Description of Modification Continuation Page

... a total credit of $104,000 from EASi Contracting Line 0002 - funding string #1 RWA - Constr and M&I ,
Accounting String 5PCCM-20-0001.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1.......
These funds will be added back through Modification PS0008.

The contract total is temporarily reduced by $104,000.00, from $16,207,685.18, to $16,103,685.18.

The period of performance remains unchanged, with a substantial completion date of April 29, 2022. All other terms
and conditions shall remain unchanged.

47PF0020C0007/PA0007

Page 3



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,002,925.00

47PF0020C0007/PA0007
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services 

for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S. 

Courthouse in Chicago, IL. Modification PS0010 -  Various Items for Additional Work Within 

Scope. 

This modification, PS0010 is hereby issued as a supplemental agreement between the General 
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the 
following: 
 

● The attached proposal CE012, signed and dated, January 22, 2021, for a Firm-Fixed 
addition to the Guaranteed Maximum Price (GMP), valued at $30,162.66​, for​ additional 
work within scope as requested in Bulletin # 004, dated December 23, 2020, for 
miscellaneous changes on the 24th floor. 
 

● The attached proposal CE014, signed and dated, February 03, 2021, for a Firm-Fixed 
addition to the Guaranteed Maximum Price (GMP), valued at $34,286.61​, for​ additional 
work within scope related to the interior ducts cleanout within the 23rd floor work areas, 
as detailed in the also attached 1137 dated January 25, 2021. 
 

● The attached proposal CE015, signed and dated, February 09, 2021, for a Firm-Fixed 
addition to the Guaranteed Maximum Price (GMP), valued at $13,802.81​, for​ additional 
work within scope related to cutting and capping all of the supply ducts on the 23rd floor, 
as detailed in the also attached 1137 dated February 08, 2021. 
 

The total for the three above items is $78,252.08. 

The total contract amount, inclusive of the above changes, is hereby increased by $78,252.08 

from $17,846,900.16, to $17,925,152.24. 

The period of performance remains unchanged, with a substantial completion date of June 13, 

2022.  

All other terms and conditions shall remain unchanged. 



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $333,215.88

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,458,088.52

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $30,162.66

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,002,925.00

47PF0020C0007/PS0010
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PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 

(a)

SUPPLIES OR SERVICES 

(b)

QUANTITY  

ORDERED 

(c)

UNIT 

(d)

UNIT PRICE 

(e)

AMOUNT 

(f)

0020

areas CE014 (ENV) - total cost $ 34,286.61

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

LS

$30,162.66

4

Contract Type: Firm Fixed Price

IL0205ZZ..1824968.1.......

PoP: 02/15/2021 - 06/13/2022

at the end of the abatement phase(s) CE015R (Env) - total

Cutting and capping of all supply duct on the 23rd floor.

30,162.66

Clean the interior ducts located within the 23rd floor work

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

$30,162.66

Obligated: $27,429.29

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

The proposal shall include re-connecting ductwork supplies

areas (Env) CE014 - total cost $ 34,286.61

changes on the 24th floor CE012 (non-Env) - total cost $

0022

Clean the interior ducts located within the 23rd floor work

Deliverable

IL0205ZZ..2115595.1.......

Contract Type: Firm Fixed Price

Cutting and capping of all supply duct on the 23rd floor.

1

DEARBORN CHICAGO, IL 60604-1702

Obligated: $30,162.66

Cost associated with Bulletin #4 issued 12/23/20. Misc

$13,802.81

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

30,162.66

1

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

cost $ 13,802.81

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

$13,802.81

0021

DEARBORN CHICAGO, IL 60604-1702

1

at the end of the abatement phase(s) CE015R (Env) - total

5

$34,286.61

changes on the 24th floor CE012 (non-Env) - total cost $

LS

LS

IL0205ZZ..1824968.1.......

Deliverable

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..

$34,286.61

PoP: 02/15/2021 - 06/13/2022

Obligated: $6,857.32

cost $ 13,802.81

The proposal shall include re-connecting ductwork supplies

Cost associated with Bulletin #4 issued 12/23/20. Misc

47PF0020C0007/PS0010



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 

(a)

SUPPLIES OR SERVICES 

(b)

QUANTITY  

ORDERED 

(c)

UNIT 

(d)

UNIT PRICE 

(e)

AMOUNT 

(f)

5

IL0205ZZ..2115595.1.......

DEARBORN CHICAGO, IL 60604-1702

Contract Type: Firm Fixed Price

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

PoP: 02/15/2021 - 06/13/2022

Deliverable

Obligated: $2,760.56

5

IL0205ZZ..1824968.1.......

Obligated: $11,042.25

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

47PF0020C0007/PS0010
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INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service Renovation at the Everett McKinley Dirksen U.S.

Courthouse in Chicago, IL. Modification PS0011 - Various Items for Additional Work Within

Scope.

This modification, PS0011 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following:

● The attached proposal CE013, signed and dated, February 11, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $27,427.82, for additional
work within scope as requested in Bulletin # 005, dated January 21, 2021, and as also
detailed in the attached 1137 dated January 22, 2021, for security hatches on the 24th
floor.

● The attached proposal CE016, signed and dated, February 11, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $8,498.36, for additional
work within scope related to the 23rd floor work, as detailed in the also attached 1137
dated February 08, 2021.

The total for the above items is $35,926.18.

The total contract amount, inclusive of the above changes, is hereby increased by $35,926.18

from $17,925,152.24 to $17,961,078.42.

The period of performance remains unchanged, with a substantial completion date of June 13,

2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,464,887.21

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $57,590.48

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,002,925.00

47PF0020C0007/PS0011
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PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 

(a)

SUPPLIES OR SERVICES 

(b)

QUANTITY  

ORDERED 

(c)

UNIT 

(d)

UNIT PRICE 

(e)

AMOUNT 

(f)

0023

CE016: Added cost to switch from specified fireproofing

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

LS

$27,427.82

4

Contract Type: Firm Fixed Price

IL0205ZZ..1824968.1.......

Contract Type: Firm Fixed Price

PoP: 02/15/2021 - 06/13/2022

DEARBORN CHICAGO, IL 60604-1702

ENV) - $ 27,427.82

floor. (ENV) - $ 8,498.36

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

$27,427.82

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

(Monokote MK-10HB to blue-green Retroguard RG) on the 23rd

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

24th floor per Bulletin 5 issued by IDEA on 1/21/21 (NON

CE016: Added cost to switch from specified fireproofing

Deliverable

Deliverable

1

PoP: 02/15/2021 - 06/13/2022

Obligated: $27,427.82

CE013: Provide (furnish and install) security hatches on the

Obligated: $6,798.69

ENV) - $ 27,427.82

1

floor. (ENV) - $ 8,498.36

IL0205ZZ..2115595.1.......

0024

DEARBORN CHICAGO, IL 60604-1702

4

$8,498.36

24th floor per Bulletin 5 issued by IDEA on 1/21/21 (NON

LS

IL0205ZZ..1824968.1.......

(Monokote MK-10HB to blue-green Retroguard RG) on the 23rd

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..

$8,498.36

Obligated: $1,699.67

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..

CE013: Provide (furnish and install) security hatches on the

47PF0020C0007/PS0011
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(b) (7)(F)



(b)(7)(E) 

APPLICATION: 

For small swinging doors on 

access panels, plumbing 
chases, control cabinets, etc 

FUNCTION: 

Key activated locking and 

unlocking. 

Revised 3/09 

i'i Et MINSI M a PRIM MIN P1 itil 
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DEADLOCK 

(b)(7)(E) 

I 
FOR MORE NEONATE% PLEASE CALL 210-533-1231 Dl 

256 01397 

DOOR MOUNTED 
FOR SMALL 
SWINGING DOORS 
Maximum security. 



(OXI)(E) 
• Mechanical deadlock 

• Mounting fasteners 

VIE i SEM MPS  

Swing Chart Specify circled swing number when ordering, 
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DOOR MOUNTED 
FOR SMALL 
SWINGING DOORS 
Maximum security. 

STANDARD FEATURES: 

OPTIONAL FEATURES: 

(b)(7 

02 



(b) (6)



(b) (6)



(b) (4)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0017

5P1QFB

Modification Obligation Amount: $7,187.96

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo -  Executive Vice President, Construction 
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS:

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 9

12/16/2019

08/17/21

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0017 - Additional Work Within Scope due to

Building Dock.

This modification, PS0017 is hereby issued as a supplemental agreement between the General
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the
following into the Contract:

● The signed, attached proposal CE031, signed and dated August 16, 2021, for a
Firm-Fixed addition to the Guaranteed Maximum Price (GMP), valued at $7,187.96, for
additional work within scope related to successfully unloading detention panels and
equipment at the loading dock, while avoiding the dock’s structural damage, which
occurred due to unforeseen circumstances unrelated to this project.

The GMP is hereby increased by $7,187.96, from $16,741.961.69, to $16,749,149.65.

The FFP remains unchanged at $1,547,182.42.

The total contract amount, inclusive of the above changes, is hereby increased by $7,187.96,

from $18,289,144.11 to $18,296,332.07.

The period of performance remains unchanged, with a substantial completion date of June 13,

2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$7,187.96

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0017

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0029

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

proposal and finds it to be fair and reasonable. On 08/16/21

$7,187.96

4

onto the loading dock platform. FQC calculated that (8)

shifts extended by 2 hours per shift. CSS reviewed the

having to remove the shoring from the loading dock. FQC was

Deliverable

extend the delivered detention panels 20' to land the panels

$7,187.96

Obligated: $7,187.96

updated on 08/16/21 and finds it fair and reasonable.

On August 5, 2021 FQC was notified that GSA property was

proposal was updated accordingly. CSS reviewed the proposal

supervision hours to accommodate the work, as this is 8

maintain the schedule would be to use a lull to load and

RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CIPIMP.1.0.

unload the detention panels. FQC has also requested 16

CE5031 Loading Dock Issues and Panel Delivery

DEARBORN CHICAGO, IL 60604-1702

20, 2021. FQC determined the most cost effective route to

1

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.

affected for the deliveries on 08/20/21 and 08/27/21. FQC's

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

it was discussed that the loading dock would only be

4

delivery for the detention panels being delivered on August

LS

(2) hours of offloading. There are (8) personnel required to

Contract Type: Firm Fixed Price

deliveries of detention panels will require an additional

PoP: 12/18/2019 - 06/13/2022

notified that they would have to find a new means of

47PF0020C0007/PS0017



(b) (6)

(b) (6)



(b) (6)

(b) (6)



(b) (4)

(b) (4)



(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)



(b) (4)
(b) (4)

(b) (6)
(A)
(b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0022 - Additional Work Within Scope.

This modification, PS0022 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The signed, attached proposal CE028, signed and dated October 27, 2021, at a
firm-fixed price of $14,475.18, for additional work within scope, related to Bulletin 008,
dated July 15, 2021.

● The signed, attached proposal CE035, signed and dated September 09, 2021, at a
firm-fixed price, valued at $15,197.42, for additional work within scope, related to Bulletin
009, issued September 03, 2021.

The GMP remains unchanged at $16,775,362.90.

The FFP is hereby increased by $29,672.60, from $1,694,990.08, to $1,724,662.68.

The total contract amount, inclusive of the above changes, is hereby increased by $29,672.60,

from $18,467,803.62, to $18,500,025.58.

The period of performance remains unchanged, with a substantial completion date of October

03, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $337,464.91

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$30,851.85

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $29,672.60

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0022

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 

(a)

SUPPLIES OR SERVICES 

(b)

QUANTITY  

ORDERED 

(c)

UNIT 

(d)

UNIT PRICE 

(e)

AMOUNT 

(f)

0034

Obligated: $15,197.42

CE035 Bulletin 9

$14,475.18

4

CE035 Bulletin 9

Deliverable

IL0205ZZ..1824968.1.......

Obligated: $14,475.18

$14,475.18

DEARBORN CHICAGO, IL 60604-1702

LS

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..

CE028 Bulletin 8

Contract Type: Firm Fixed Price

IL0205ZZ..1824968.1.......

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

0035

DEARBORN CHICAGO, IL 60604-1702

CE028 Bulletin 8

$15,197.42

EN-47PF0020C0007.2022.192X.05.P0540001.PG80.PG413.K01..

1

$15,197.42

PoP: 09/14/2021 - 10/03/2022

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

Deliverable

4

Contract Type: Firm Fixed Price

LS

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

PoP: 09/14/2021 - 10/03/2022

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

1

47PF0020C0007/PS0022



(b) (6)



(b) (6)



(b) (4)



(b) (6)



(b) (6)



(b) (4)



(b) (4)
(b) (4)

(b) (6) (b) (6)











(b) (6)

(b) (6)

(b) (6)





(b) (6)

(b) (6)



(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0012

5P1QFB

Modification Obligation Amount: $215,515.00

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Ealllonardo Executive VP, Construction
Daniel Ramirez, Contract Specialist

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST
ADDISON, IL 60101
DUNS: 
Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 70

12/16/2019

04/07/2021

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0012 -  Security System Cost Increase.

This modification, PS0012 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The attached proposal CE018, signed and dated, March 17, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $215,515.00, for additional
work within scope as requested in Bulletin # 001, dated June 02, 2020, and as also
detailed in the attached 1137 dated March 15, 2021. This work had been originally
incorporated via modification PS0006. This modification, PS0012 is for additional costs
related to FQC hiring a different subcontractor to perform the work, as the original
proposed subcontractor failed to enter into an agreement with FQC. Approved
subcontractors available to perform this work are limited due to USMS restrictions.

● In mutual understanding of both parties, it is hereby established that this contract
contains the following separate pots of Reimbursable Work Authorization (RWA)
Government funding:

○ RWA # N1824968 - USMS  23rd and 24th floors Construction
○ RWA # N2085382 - USMS Security System
○ RWA # N2115595 - U.S. District Courts 23rd floor Construction

These different funding streams may contain independent
Construction-Manager-as-Constructor (CMc) Contingency Allowances (CCA) that shall
not be used interchangeably between funding sources.

The total contract amount, inclusive of the above changes, is hereby increased by $215,515.00

from 17,961,078.42, to $18,176,593.42.

The period of performance remains unchanged, with a substantial completion date of June 13,

2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,464,887.21

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $57,590.48

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0012

Page 3
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0025 $215,515.00

4

IL0205ZZ..2085382.1.......

DEARBORN CHICAGO, IL 60604-1702

This is additional cost for SECURITY SCOPE (see also CLIN17

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..

$215,515.00

original cost)

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

Contract Type: Firm Fixed Price

PoP: 05/01/2020 - 06/13/2022

Additional cost for SECURITY SCOPE (see also CLIN17 -

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

1

4

Deliverable

LS

Obligated: $215,515.00

- original cost)

47PF0020C0007/PS0012
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0013

5P1QFB

Modification Obligation Amount: $12,328.09

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(1).

John Eallonardo Executive VP, Construction 
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE
103 S CHURCH ST
ADDISON, IL 60101
DUNS
Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 8

12/16/2019

1

(b) (4)
(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen

U.S. Courthouse in Chicago, IL. Modification PS0013 - Lighting Fixture Modifications.

This modification, PS0013 is hereby issued as a supplemental agreement between the General

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the

following into the Contract:

● The attached proposal CE017, signed and dated, April 02, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $12,328.09, for additional
work within scope related to lighting fixture modifications, as detailed in the also attached
1137 dated February 17, 2021.

The total contract amount, inclusive of the above changes, is hereby increased by $12,328.09

from $18,176,593.42 to $18,188,921.51.

The period of performance remains unchanged, with a substantial completion date of June 13,

2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,464,887.21

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $69,918.57

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0013

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0026

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

$12,328.09

4

Contract Type: Firm Fixed Price

PoP: 05/11/2021 - 06/13/2022

CMc to switch from lighting fixture specified in GMP

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

$12,328.09

and BDS

Deliverable

Obligated: $12,328.09

CE017 - switch lighting on 24th floor reflecting 23rd floor

is $12,328.09.

1

DEARBORN CHICAGO, IL 60604-1702

4

design standard that is being used on 23rd floor. Total cost

LS

IL0205ZZ..1824968.1.......

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..

contract documents on the 24th floor to the new building

47PF0020C0007/PS0013



(b) (6)

(b) (6)



(b) (4)
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Executive VP, Construction 630 628John Eallonardo
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0014

5P1QFB

Modification Obligation Amount: $100,618.27

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo - Executive VP, Construction
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS: 

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 8

12/16/2019

1

(b) (4)

(b) (4)

(b) (6) (b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



       

             

       

           

          

   

           
         

           

            

   

            

       

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services 

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen 

U.S. Courthouse in Chicago, IL. Modification PS0014 -Bulletin 06.

This modification, PS0014 is hereby issued as a supplemental agreement between the General 

Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the 

following into the Contract:

● The attached proposal CE019, signed and dated June 14, 2021, for a Firm-Fixed
addition to the Guaranteed Maximum Price (GMP), valued at $100,618.27 for additional
work within scope related to Bulletin 06, dated March 19, 2021.

The total contract amount, inclusive of the above changes, is hereby increased by $100,618.27,

from $18,188,921.51 to $18,289,539.78.

The period of performance remains unchanged, with a substantial completion date of June 13,

2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,464,887.21

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $170,536.84

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0014

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0027

DEARBORN CHICAGO, IL 60604-1702

$100,618.27

4

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

Please provide added costs associated with the issuance of

Contract Type: Firm Fixed Price

$100,618.27

EXISTING CONDITION AND FROM SUBMITTAL REVIEWS Dated 03.19.21

PoP: 06/17/2021 - 06/13/2022

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

CE019 - Addt cost related to Bulletin #06-UPDATES DUE TO

Deliverable

1

4

SUBMITTAL REVIEWS Dated 03.19.21

LS

Obligated: $100,618.27

IL0205ZZ..1824968.1.......

Bulletin #06-UPDATES DUE TO EXISTING CONDITION AND FROM

47PF0020C0007/PS0014



(b) (6)

(b) (6)



(b) (4)



(b) (6)

(b) (6)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

PS0018

5P1QFB

Modification Obligation Amount: $147,807.66

Mutual agreement of the Contracting Parties in accordance with FAR 43-103 (a)(3).

John Eallonardo, Executive Vice President, Construction
Daniel Ramirez, Contracting Officer

See attached:

5P1QFB

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

FREDERICK QUINN CORPORATION, THE

103 S CHURCH ST

ADDISON, IL 60101

DUNS: 

Cage Code:

R5 AMD CAPITAL CONSTRUCTION CONTRACTING TEAM

230 S Dearborn Street

CHICAGO, IL 60604 USA

EQ5PCCM-20-0001

47PF0020C0007

1 22

12/16/2019

08/23/2021

(b) (4)
(b) (4)

(b) (6)
(b) (6)



INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.

For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.

For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



       

             

           

           
          
   

            
           

           
          

         

           
          
          

             
  

            
             

            
            

             
           

         

     

            

   

            

        

       

Contract Number 47PF0020C0007 Construction Management as Constructor (CMc) Services

for the 24th Floor U. S. Marshals Service (USMS) Renovation at the Everett McKinley Dirksen 

U.S. Courthouse in Chicago, IL. Modification PS0018 - Security Scope Investigation & Design.

This modification, PS0018 is hereby issued as a supplemental agreement between the General 
Services Administration (GSA) and The Frederick Quinn Corporation (FQC), to incorporate the 
following into the Contract:

● The signed, attached proposal CE025 R01, signed and dated August 21, 2021, at a
Firm-Fixed price of $70,959.37, for additional work within scope related to all necessary
labor and materials for the investigation associated with the relocation of any existing
security systems and systems components that interface with the existing control room,
as detailed in the also attached 1137, dated July 19, 2021.

● The signed, attached proposal CE029, signed and dated August 21, 2021, at a
Firm-Fixed price of $76,848.29, for additional work within scope related to design 
associated with the relocation of any existing security systems and systems components 
that interface with the existing control room, as detailed in the also attached 1137, dated 
July 19, 2021.

● Due to the additional work within scope here incorporated, which impacts the critical path
of the overall project, the period of performance is hereby extended by up to 112
calendar days. GSA expects the additional 112 calendar day duration to be improved by 
FQC where possible, and will also request a time impact recovery if the implementation 
portion of this scope is ultimately not added to the contract. The attached schedule for 
Transition Security Impact - CE025 R1, CE029 is hereby incorporated into the contract.

The FFP is hereby increased by $147,807.66, from $1,547,182.42, to $1,694,990.08.

The GMP remains unchanged at $16,749,149.65.

The total contract amount, inclusive of the above changes, is hereby increased by $147,807.66,

from $18,296,332.07, to $18,444,139.73.

The period of performance is hereby extended by 112 calendar days, changing the substantial 

completion from June 13, 2022, to October 03, 2022.

All other terms and conditions shall remain unchanged.



SF30 List of Accounting Strings

Accounting String
Amount

Obligated

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG413.N20..IL0205ZZ..1824968.1....... $9,755,762.11

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $334,915.55

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..2115595.1....... $1,460,864.87

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG413.K01..IL0205ZZ..1824968.1....... $174,163.51

EN-47PF0020C0007.2021.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.1520.....RIL11679IL0205ZZ.CI
PIMP.1.0.

$7,187.96

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..2279431.1....... $147,807.66

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PG211.K01..IL0205ZZ..1474884.1....... $75,000.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1824968.1....... $1,079,439.00

EN-47PF0020C0007.2020.192X.05.P0525254.PG54.PG413.N20.RIL11679.IL0205ZZ.520.....RIL11679IL0205ZZ.CIP
IMP.1.0.

$2,754,730.89

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ..1474884.1....... $10,710.18

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL11.V01..IL0205ZZ.1011.1474884.1....... $0.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGL26.V07..IL0205ZZ..1824968.1....... $1,425,118.00

EN-47PF0020C0007.2020.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $0.00

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PGK31.M51..IL0205ZZ..2085382.1....... $1,218,440.00

47PF0020C0007/PS0018

Page 3



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0030

surveying and investigative services of the existing USMS

others. On June 16, 2021, the GSA, CSS, FQC, IDEA, USMS, and

$70,959.37

4

services through the CMc.  Background; Contract Drawing

PoP: 08/23/2021 - 10/03/2022

LS

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

faceplates, devices, patch panels, testing, etc. are by

implemented as a Design/Build type services through the

Relocation

CE025R01 Investigation Services for Security Systems and

stated that they were prepared to provide cost proposal for

These services will be implemented as a Design/Build type

$70,959.37

Deliverable

under the base contract scope. These services will be

to FQCs contract under design-build delivery method. FQC

CE029 Design Services for Security Systems and Components

Components Relocation

walk-through, GSA/USMS requested this scope of work be added

0031

and security cabling and devices. All low voltage cabling,

order to perform the work under the base contract scope.

Obligated: $70,959.37

design.

components and their relocation in order to perform the work

including junction and pull boxes for all A/V, low voltage,

CE025R01 Investigation Services for Security Systems and

IL0205ZZ..2279431.1.......

USMS security system and components and their relocation in

1

security work will be quoted later upon establishing the

required cable relocations and integrations. Based on the

additional work related to the USMS security system and

DEARBORN CHICAGO, IL 60604-1702

$76,848.29

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..

JCI teams met on-site to perform a walkthrough for the

Relocation This PR is to incorporate the Design services for

5

$76,848.29

Investigations services for additional work related to the

LS

Electrical contractor to provide a complete conduit system

security system and design. The execution of the added

E-000 issued 04/09/2020 has General Note 23 which states

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

Contract Type: Firm Fixed Price

1

CMc.  Background; Contract Drawing E-000 issued 04/09/2020

CE029 Design Services for Security Systems and Components

Components Relocation This PR is to incorporate the

47PF0020C0007/PS0018
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

Deliverable

5

this scope of work be added to FQCs contract under

quoted later upon establishing the design.

pull boxes for all A/V, low voltage, and security cabling

Obligated: $76,848.29

integrations. Based on the walk-through, GSA/USMS requested

IL0205ZZ..2279431.1.......

provide a complete conduit system including junction and

EN-47PF0020C0007.2021.192X.05.P0540001.PG80.PG211.K01..

and design. The execution of the added security work will be

perform a walkthrough for the required cable relocations and

DEARBORN CHICAGO, IL 60604-1702

investigative services of the existing USMS security system

has General Note 23 which states Electrical contractor to

the GSA, CSS, FQC, IDEA, USMS, and JCI teams met on-site to

Place of Performance: EVERETT M. DIRKSEN COURTHOUSE 219 S.

Contract Type: Firm Fixed Price

PSC: Z2AA -- REPAIR OR ALTERATION OF OFFICE BUILDINGS

5

patch panels, testing, etc. are by others. On June 16, 2021,

prepared to provide cost proposal for surveying and

PoP: 08/23/2021 - 10/03/2022

design-build delivery method. FQC stated that they were

and devices. All low voltage cabling, faceplates, devices,

47PF0020C0007/PS0018



DocuSign Envelope ID: E5237CF5-3344-40A6-675A-5C57F724EFB0 

FIgIC 
CONSTRUCTION MANAGEMENT 

August 16, 2021 

Via email only: daniel.ramirez@gsa.gov 

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD — USMS Dirksen Federal Building 
241h Floor Renovations 
FQC #536 
Budget Adjustment #44R 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as 
additions and/or changes to the project: 

A. On July 19, 2021, CSS issued CE# 025 RO1 for the above referenced project. CE# 025 RO1 requests a 
proposal to provide manpower and materials as required to investigate and document existing conditions in 
the building. Specifically, the CE requires that investigation be done to determine the systems which will 
need to be accounted for in order to allow the USMS to transition from occupying the I  (b)(7)(E)  lof the 
241h floor to occupying the (b)(7)(E) of the 24th floor. This investigation is limited to electronic systems 
which connect to or connect thru the 24t11  floor (b)(7)(E) This proposal is for investigation only. Costs 
for design work and implementation work resulting from the outcome of the proposed investigation are 
excluded from this proposed firm fixed price amount. 

FQC is proposing a firm fixed price of $70,959.37 for this work. Attached are copies of proposals from 
Sharlen Electric and their subcontractor JCI Security for the work, and a summary recap of the total costs 
resulting from this work. 

This work will require that FQC and Sharlen/JC1 have unlimited access to the building in order to complete 
the investigation work. GSA will be required to coordinate access with property management and tenants. 
As required GSA will be responsible to provide security escorts to accompany workers during the 
investigation. We have included 20 workdays for this work to be performed by 2 people. Escorts should be 
anticipated for the entire duration of the investigation. 

This work will delay substantial completion of the project. The impact of the work is demonstrated on the 
CPM schedule included with this proposal. This work is detailed by activities A1790, A1800, and A1810 all 
of which impact the critical path of the project schedule. Additionally, this work prevents the completion 
base contract work. Specifically, raceways for security systems, wiring for security systems, and portions of 
detention ceilings work cannot be completed until the added work of CE025R1 is complete. As a result of 
these combined factors the work will require an extension of the contract time. The new substantial 
completion date per the attached CPM schedule will be October 3, 2022. The period of performance will be 
increased by 112 days, which incorporates the timeframe for investigation and design, and anticipates the 
time required for design approval by USMS, pricing and approval of the cost of new work, and 
implementation of new work. 

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this 
information as required. At the direction of GSA we are unable to proceed with this work without out formal approval from 
GSA. Formal approval is required by August 25, 2021 in order to maintain the proposed schedule. Your immediate 
attention to this matter is requested. 

   

103 S. Church Street, Addison, Illinois 60101 
630.628.8500 • fax: 630.628.8595 
www.fquinncorp.com 
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DocuSign Envelope ID: E5237CF5-3344-40A6-675A-5C57F724EFB0 

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 
1. Building Name and Address: Tenant B.uildout-USMS, 

Everett M. Dirksen Federal Courthouse 
219 S. Dearborn 

Page 1 of 1 Pages , 
General, Services Administration 

Public Buildings Service 
Great Lakes Region 

, 

2, Project Number: 3.. Contract Number: 47PF0019F0518 

4. Request Number:, CE025 RO1 5. Date of Request: 7/19/2021 
6. Contractor 1\11:ne and Address:. 

Frederick Quinn Corporation 
103 S. Church SL, Addison,, IL 60101 

, 
Contractor: Please submit your proposal, signed , for the change(s) outlined below as 

a modification or modifications to the above numbered contract. 

/, Iterm 

, _ 

8. Description of Work 

. 

9., Amount Each Item 
Deduct Add 

 

Provide all necessary labor, materials and equipment to accomplish the following items 
of work: 

. 

  

Please provide all necessary labor and materials for the investigation associated 

   

with the relocation of any existing security systems and systems components that interface with 

   

the exisitng control room., The eventual relocation of the existing security systems from existing to new 

 

$ 70,959,37 

 

location shall be completed in a way to ensure uninterrupted operation of the USMS command 

   

center. Included in this proposal shall be all required labor, materials, and equipment for the investigation 

   

of the interface between the newly constructed control panel and the following security systems IMEMI 

   

(b)(7)(E) I 

    

Sub Total: 

    

Total: $ 70,959.37 
10. Name of Requ 

  

11. Title: 12. Phone: 

 

Irene S. Kazazakis 

 

Contracting Officer's Representative (312) 886,1062 

Signature 

    

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above. 
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer. 

 

13. Contractor's Representative 
me: John Eallonardo 

John 
si.•at i  e... 

08/21/21 

14. Title: 
Executive Vice President 

15, Ten ) 

628 8500 

.. ems 17. Accepted Amount: 
Added Amount: 

Deducted Amount:, 
18. Contracting Officer 
Daniel Ramirez 

Signature Date: 8/23/2021 
, 

19. Title: 20, Phone: 
(773) 610-5170 Contracting 0 

 

21. Appropriation Number: -22. Allotment 

  

' 23. Contract Change No,: 

 

Substitute GSA Form 1137 
Rev. 5/8/96. 
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CONSTRUCTION MANAGEMENT 

August 16, 2021 

Via email only: daniaramirez@gsa.gov 

Mr. Daniel Ramirez 
U. S. General Services Administration / Great Lakes Region 
230 South Dearborn 
Chicago, IL 60604 

Re: EMD — USMS Dirksen Federal Building 
24th Floor Renovations 
FQC #536 
Budget Adjustment #45R 

Dear Mr. Ramirez: 

In accordance with direction received from GSA, Construction Support Solutions (CSS) and Interactive Design Architects 
(IDA), Frederick Quinn Corporation (FQC) is proposing the following modifications to the original scope of work as 
additions and/or changes to the project: 

A. On July 19, 2021, CSS issued CE# 029 for the above referenced project. CE# 029 requests a proposal to 
provide profession design and construction management services as required for existing electronic 
systems. Specifically, the CE requires that design and contracting work be completed to account for 

(b)(7)(E) of the 
24th floor to occupying the (b)(7)(e) of the  24th floor.  The  design and contracting ar 
existing electronic systems  needed to allow the USMS to transition from occupying the 

electronic systems which connect TO or connect thru the 241h floor  (b)(7)(e)  This proposal is for design 
and contracting work only. Costs for investigation work and implementation work resulting from the 
outcome of the investigation are excluded from this proposed firm fixed price amount. 

FQC is proposing a firm fixed price of $76,848.29 for this work. Attached are copies of a proposal from 
Engineering Plus LLC for the work, and a summary recap of the total costs resulting from this work. 

This work will delay substantial completion of the project. The impact of the work is demonstrated on the 
CPM schedule included with this proposal. This work is detailed by activity A5310, which impacts the 
critical path of the project schedule. Additionally, this work prevents the completion base contract work. 
Specifically, raceways for security systems, wiring for security systems, and portions of detention ceilings 
work cannot be completed until the added work of CE029 is complete. As a result of these combined 
factors the work will require an extension of the contract time. The new substantial completion date per the 
attached CPM schedule will be October 3, 2022. The period of performance will be increased by 112 days, 
which incorporates the timeframe for investigation, design, and design approval by USMS, and anticipates 
the time required for pricing and approval of the cost of new work, and implementation of new work. 

Please do not hesitate to contact me should you have questions regarding the above. We are available to review this 
information as required. At the direction of GSA we are unable to proceed with this work without out formal approval from 
GSA. Formal approval is required by August 25, 2021 in order to maintain the proposed schedule. Your immediate 
attention to this matter is requested. 

   

103 S. Church Street, Addison, Illinois 60101 
630.628.8500 • fax: 630.628.8595 
www.fquinncorp.com 

CONSTRUCTION MANAGEMENT DESIGN BUILD GENERAL CONSTRUCTION 

   

385 of 397 

4 II 



(b) (6)

(b) (6)



DocuSign Envelope ID: E5237CF5-3344-40A6-675A-5C57F724EFB0 

REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION 
1. Building Name and Address: Tenant Buildout-USMS 

Everett M Dirksen Federal, Courthouse 
219 S. Dearborn 

1 

Page 1 of 1 Pages 

General, Services Administration 
Public Buildings Service 

Great Lakes Region 2, Project Number:, _ 3. Contract Number:, 47PF0019F0518, 

4. Request Number: CE029 5.. Date of Request: 7/19/2021 

6, Contractor Name and Address.: 
Frederick Quinn Corporation 
103 S. Church St„ Addison, I.1_ 60101 

1 
Contractor: Please submit your proposal, signed „ for the change(s) outlined below as 

a modification or modifications to the above numbered contract. 

1, ltemE 

, 

8. DescriptIon of Work 9., Amount Each Item 

_ Deduct , Add 

 

Provide all necessary labor, materials and equipment 
of work; 

Please provide all necessary labor and materials for the design 
with the relocation of any existing security systems and systems 

the exisitng control room. The eventual relocation of the existing 

location shall be completed in a way to ensure uninterrupted operation 

center. Included in this proposal shall be all required labor,, materials,. 

of the interface between the newly constructed control panel and 

to accomplish, the following items 

associated 
components that interface with 

security systems from existing to new 

of the USMS command 

and equipment for the design 

. 

$ 76,.848.29 

the following security systems: Ii 
I Ililln11-21 I All temporary conduits 

and raceways shall be included in 

coordination as a typical design 
explaining basic funcitonality of each 

requirements. 

the eventual switchover. 

build proposal, and shall linclude 
system. Security systems 

This proposal shall include all design 

a narrative and diagrams 
to be designed to latest USMS pub 64 

Sub Total.: 

Total: $ 76,.848.29 
10, Name of Requesting Official: 
Irene S Kazazakis Irene S. 

Kazaza kis 
Signature 

 

11, Title: 
Contracting Officers Representative 

12, Phone: 
(312) 886,1062 . 

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above. 
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer, 

13. Contn‘cirii REpresentative 

MITT 
OrmArrin 21/21 

14. Title: 
Executive Vice President 

15,(P0nR:, 
-Du ) 

628 8500 

16. Items Accepted by the Government: 

 

17, Accepted Amount: 
Added Amount: 

Deducted Amount: 
1 

18., Contracting Officer 

  

19. Title: 

  

20.. Phone: 

 

Daniel Ramirez 

  

Contracting Officer 

 

(773) 610-5170 

 

8/23/2021 

     

Signature Date: 

     

21. Appropriation Number: 

 

. 22, Allotment Number: . 23.. Contract Change No..: 1 

Sub.stitute GSA Form 1137 
Rev., 5/8/96 
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